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EXECUTIVE SUMMARY 

Because Building 886 and its associated facilities have no future mission, the cluster is proposed for 
decontamination and decommissioning to reduce operating costs and to eliminate hazards within the 
Cluster’s buildings. Consistent with the Rocky Flats Cleanup Agreement (RFCA), the 886 Cluster Project is 
being conducted as a Comprehensive Environmental Response, Compensation, and Liability Act removal 
action. This action will be conducted as an Interim Measurdlnterim Remedial Action. This effort will be 
managed with respect to the RFETS Life Cycle Baseline, reduce the landlord costs associated with the 
cluster, and result in risk reduction for the site. Given the small size of the cluster, this project also serves as 
a pilot in preparation and anticipation of large-scale decommissioning that will be conducted in the future. 

This Plan serves as the Decision Document for determining the appropriate removal action for the 886 
Cluster. It outlines the approach and applicable requirements that will be used in decontamination and 
decommissioning of the 886 Cluster. The 886 Cluster is located in the Rocky Flats Environmental 
Technology Site industrial area at the east central portion of the site. The buildings associated with the 
cluster are 886,888,8884 880,875, and T886A. The cluster also includes an outside concrete pit 
containing two, raschig ring tanks referred to as building 828, and an underground tunnel linking the Air Filter 
Plenum Building (875) with Building 886. 

The findings from the reconnaissance level characterization, modified to reflect the activities to be addressed 
prior to commencement of decontamination and decommissioning, are summarized for each building within 
the 886 Cluster. The hazards are delineated in terms of physical, radiological, lead, metals, and 
polychlorinated biphenyls. Also listed, where appropriate, is the major equipment to be addressed. The 
hazards identified represent those that are anticipated at the initiation of decontamination and 
decommissioning. For this purpose all deactivation is assumed to have occurred. 

The evaluation of the scope of work for the 886 Cluster considered the following three alternatives: 

1. Alternative 1 - Decontamination and decommissioning of the 886 Cluster 
2. Alternative 2 - No Action with Safe Shutdown Maintenance 
3. Alternative 3 - Reuse of the 886 Cluster Facilities 

The alternatives were evaluated for effectiveness, implementability and relative costs (Section 3.0). 
Alternative 1 is the selected alternative. The objectives of the action are to additionally decontaminate the 
facilities (as necessary) to support release for decommissioning and perform the decommissioning. As 
discussed in Section 4.0, to aid in the accomplishment of these objectives, the project strategy is to first 
divide the 886 Cluster into manageable sub-areas. Area-specific work plans will be developed during 
planning and engineering for each major activity. Within the area-specific work plans, the area-specific 
components such as waste management, health and safety, and decontamination strategy, if necessary, will 
be expanded upon. 

To comply with the health and safety standards specified, an integrated safety management process will be 
implemented. The integrated safety management process is structured around five core principles (1) 
define the scope of work, (2) analyze hazards, (3) develop and implement controls, (4) perform work within 
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controls, and (5) provide feedback and continuous improvement. The process will facilitate work by 
identifying key hazards up front and incorporating risk management into the job planning process. 
The waste generated by the project will be managed by properly trained personnel in accordance with State 
and Federal regulations (Section 6.0). Decontamination and decommissioning actions must attain, to the 
maximum extent practicable, compliance with the substantive aspects of the Federal and State applicable or 
relevant and appropriate requirements. The requirements relating to this proposed action are identified 
whether the requirement is applicable or relevant, and appropriate, or To-Be-Considered. Pursuant to 
RFCA 116, the procedural requirements to obtain federal, state, or local permits are waived as long as the 
substantive requirements that would have been imposed in the permit process are identified and explained 
(RFCA 117). The Plan provides discussions in a manner that satisfies the RFCA permit waiver requirements 
(Section 7.0). 

The National Environmental Policy Act requires that actions consider potential impacts to the environment. 
While no separate National Environmental Policy Act documentation is required for this effort, RFCA 
Department of Energy policy requires consideration of environmental impacts of the proposed action and of 
alternatives as part of this documen,&iven the existing environmental and industrial setting of the 886 
Cluster, environmental impact issues associated with the proposed decontamination and decommissioning 
activities for the 886 Cluster are limited in scope. 

The decontamination and decommissioning of the 886 Cluster will require 18 months to complete. This 
proposed schedule is subject to change due to regulatory and public concerns, budgetary constraints, 
weather delays, etc. Rocky Mountain Remediation Services and Safe Sites of Colorado have teamed to plan 
and manage the project. Enhanced Work Planning will serve as the management tool to implement the 
project and Integrated Safety Management which integrates safety into management and work practices at 
all levels. 

Comments and questions on the Plan, submitted during the formal comment period, including those 
provided during the public meetings will be categorized, along with the response, in a revision to the final 
Interim Measuredlnterim Remedial Action Plan. 
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1 .O INTRODUCTION 

The Building 886 Cluster (Figure 1-1) is comprised of buildings 886, 888,888A, 880, 875, T886A, and 828 and an 
underground tunnel with ventilation ducts that connect Building 886 to Building 875 (Figure 1-2). Because Building 
886 and its associated facilities have no future mission, the cluster is proposed for decontamination and 
decommissioning to reduce operating costs and to eliminate hazards within the Clusteh buildings. Consistent with 
the Rocky Flats Cleanup Agreement (RFCA) (Department of Energy [DOE] 1996), the 886 Cluster Project is being 
conducted as a Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) removal 
action. This action will be conducted as an Interim Measurellnterim Remedial Action (IM/IRA) due to the estimated 
time (> 6 months) from commencement of physical remedial work to completion. The 886 Cluster removal action is 
one of the first decommissioning activities at Rocky Flats Environmental Technology Site (RFETS) selected to meet 
the Site’s closure goal. This effort will be managed with respect to the RFETS Lie Cycle Baseline, reduce the 
landlord costs associated with the cluster, and result in risk reduction for the site. Given the small size of the cluster, 
this project also selves as a pilot in preparation and anticipation of large-scale decommissioning that will be 
conducted in the future. Deactivation, which precedes decommissioning, of the 886 Cluster was initiated in Fiscal 
Year (FY) 1997 with anticipated completion during calendar year 1998. . .. 

1.1 Purpose 

This IWIRA Plan serves as the Decision Document for determining the appropriate removal action for the 886 
Cluster. The lM/lRA Plan outlines the approach and applicable requirements that will be used in decontamination and 
decommissioning of the 886 Cluster. The IM/IRA of the subject buildings will be conducted in accordance with RFCA 
(DOE 1996) and the applicable or relevant and appropriate requirements (ARARs) of Federal, State, and local 
regulations. The regulatory requirements are implemented through RFETS policies and procedures. The action will 
be conducted in a manner that is protective of site workers, the public, and the environment. Reconnaissance level 
characterization data collected and presented in the Reconnaissance Level characterization Report (RLCR) for the 
886 Cluster Decommissioning Project (Rocky Mountain Remediation Services [RMRS] 1997a) were used as input to 
the IWIRA Plan. The characterization efforts were intended to identify the type, quantity, condition, and location of 
radioactive and hazardous materials which are, or which may be, present as residual contamination in the 886 
Cluster facilities. Preliminary estimates of the type of contamination and safety hazards present in the 886 Cluster are 
summarized in the RLCR. Additional surveys, referred to as “in-process characterization,” will be employed to 
characterize contamination, as well as physical safety hazards, throughout the decontamination and 
decommissioning process. 

1.2 Scope 

The scope of the IM/IRA includes decontamination, as necessary, of any remaining structures and decommissioning 
which includes dismantling and demolishing the facilities. This effort will remove the 886 Clusters facilities’ 
aboveground structures and, with the exception of Building 886, remove building slabs and stabilize underground 
structures by backfilling with released building rubble. Utilities will be capped at ground surface but not removed. 
Decommissioning also includes characterization of the Building 886 slab and native soils under the former building 
slabs for the other buildings in the cluster. Characterization activities with be performed in cooperation with 
Environmental Restoration. Reclamation activities, also performed in cooperation with Environmental Restoration, will 
performed subsequent to demolition. 
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Prior to commencement of decontamination and decommissioning addressed under the IM/IRA, the following 
activities require completion. 

Appropriate removal of all waste stored within the cluster. 
Asbestos abatement for all facilities to maximum allowable asbestos levels in accordance with Occupational 
Health and Safety (OSHA) and National Institute of Occupational Safety and Health (NIOSH) requirements. 
Removal and packaging of the raschig ringshanks remaining in Room 101. 
Disconnect and disposition the annular tank in Room 101 e 

Disconnect empty highly enriched uranyl nitrate tanks in Room 103, 
Removal and packaging of raschig rings - deluge tank in Building 875. 
Removal and packaging of the raschig rings and groundwater, if present, in Building 828. 
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Figure 1-1, 886 Cluster Location at RFETS. 
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Figure 1-2, 886 Cluster. 
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2.0 CLUSTER DESCRIPTION 

The construction of Buildings 886,875, and 888A was completed in 1964 and commissioned in 1965. The trailer 
T886A was located east of Building in approximately 1980; a breezeway connected the two at a later date. The 
construction date of Building 880 is unknown. The purpose of the 886 Cluster was to conduct criticality experiments 
on liquids, powder, and solid forms of fissionable materials. The date of the last criticality experiment was October 
1987. These experiments were essential to validate computer models used to establish nuclear criticality safety 
limits, now called Criiicality Safety Operating Limits. 

Building 886 is not currently operational. With the exception of T886A, which is being utilized as a project support 
trailer, the buildings have been vacated except for one individual who are scheduled to move. Deactivation activities 
were suspended in late PI 97 because resources were diverted to other efforts. The only ongoing operations are 
those necessary to maintain the safety envelope and comply with the Basis for Interim Operation (BIO) building 
authorization. 

. -  . . There are no Resource Conservation and Recovery Act (RCRA) or CERCLA designated areas within the 886 
cluster. However, the 886 Cluster Project is being conducted as a CERCLA removal action. There are no recorded 
instances where contamination was released to the environment; however, the potential for under building 
contamination at Building 886 is documented in the Historical Release Report (DOE 1992). Additionally, given 
groundwater seepage problems noted for Buildings 875 and 828, the potential for environmental concerns exists. 

2.1 Physical Description 

The 886 Cluster is located in the RFETS industrial area (IA) at the east central portion of the site. It is located just 
south of Central Avenue and just east of the pedestrian traffic signal. Primary construction materials used in the 
buildings include concrete masonry, steel, and wood with siding. The buildings associated with the cluster are 886, 
888,888A, 880,875, and T886A. The cluster also includes an outside concrete pit containing two, raschig ring tanks 
referred to as building 828, and an underground tunnel linking the Air Filter Plenum Building (875) with Building 886. 
All the structures are single story buildings, with the exception of the criticality laboratory portion of Building 886 which 
is two stories high. The individual buildings are described in more detail in the following sections. 

2.1.1 Building 886 

Building 886 contains 10,785 square feet (#), of which 4,000 ftz constitutes the Contaminated Area (CA). Generally, 
off ice space comprises the remaining 6,785 ft? The facility has no basement. (Figure 2-1) 

The CA is comprised of three rooms and a hallway (designated as Room 108) all with slightly different construction. 
(Figure 2-2) Room 101 (2,000 fP), the assembly room where all criticality experiments were performed, has up to 5 
foot (ft ) thick walls and the north wall is double reinforced concrete. The ceiling (30 ft above the floor) is also 3 ft 
thick. The floor is concrete. Room 102 (600 W), a storage vault, was constructed in the middle 1970's to meet DOE 
requirements for Special Nuclear Material vaults. The walls are double reinforced concrete with a cast integral 
concrete roof. Room 103 (900 fP), the mixing room, is a fissile solution storage area; it has 3 walls that are reinforced 
concrete with the west wall constructed of cinder blocks with rebar. The roof is sheet metal with an overlay of tar. 
Approximately half of the Room 103 floor area is two to four ft below the building's floor level. (Figure 2-1) 
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There have been several incidents where uranyl nitrate was spilled onto the floor of the CA. The largest spill involved 
between 50 and 60 gallons of solution. The laboratory floors are sealed and bermed to contain such spills and the 
solution was recovered for further use. None of these incidents resulted in solution escape from the building. In the 
late 19603, an accumulation of uranyl nitrate salt was found inside the base of the ventilation system filter plenum 
outside of Building 886. This accumulation, about one ft square and one-quarter inch thick, is thought to have 
resutted from an incident in which some solution overflowed into a vent line and dried, with subsequent airflow over 
the vent carrying the salt to the filter plenum. 

The area outside the CA is comprised of offices, the building entryway, hallways, a utility room (Room 11 1) and 
control room (Room 112). The office space is slab on grade and the walls are cinder block with a built-up roof. 

2.1.2 Building 828 

Building 828 is 170 ft2 outside concrete pit containing two, raschig-ring tanks that have never been used for their 
intended purpose. However, one of the tanks was used in the past to hold groundwater that has seeped into the pit. 
(Figure 1-2). Currently the tank is maintained, sampled, and pumped in accordance yith 886 operational baseline. 

2.1.3 Building 875 

Building 875 (3,900 fP) is a fitter plenum building containing the filters for the Building 886 exhaust system. 
Considered part of this facility is the tunnel and duct work within the tunnel to Building 886. The duct work in the 
tunnel and the plenum has HEUN (low level) contamination. (Figure 2-3) 

2.1.4 Building 880 

Building 880 (BOO ft2) is a metal "Butler" type building 100 feet south of Building 886. Prior to deactivation (Section 
1.2) Building 880 stored several items of used experimental equipment awaiting anticipated disposal. Some of the 
items may be slightly contaminated with highly enriched uranyl nitrate (HEUN). (Figure 1-2) 

2.1.5 Building T886A 

Building T886A (1,960 ft2) is an office trailer connected to the northeast corner of Building 886. It will continue to 
serve as office space during project execution and is of standard trailer construction. (Figure 2-4) 

2.1.6 Building 888A 

Building 888A (400 ft2) is an electrical substation for the cluster buildings. (Figure 1-2) 

2.1.7 Building 888 

The guard shack (Building 888) located north of Building 888A was not originally included in the 886 Cluster; 
however, given that its function is associated with that of the 886 Cluster, the building has been considered in the 
IWIRA Plan. (Figure 2-5) 
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Figure 2-7, Building 886. 

i 

Downdraft 

Utility 
Room 
111 -- 

BUIlJ3ING -886 
LAYOUT 

1 07 
115, 

P 

10 



INTERIM MUSURWINTERIM REMEDIAL ACllON PLAN RFIRMRS-97-135 
FOR 'ME 886 CLUSTER Revision A, Page a of 75 
PROJECT Effective Dafe:3/19/98 

Figure 2-2. CA within Building 886. 
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Figure 2-3. Building 875. 
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Figure 24.  Building T886A. 
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Figure 2-5. Building 888. 
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2.2 Reconnaissance Level Characterization Summary 

The reconnaissance level characterization of the Building 886 Cluster included a review of historical records and the 
collection of process knowledge information covering the operational time period for the facility from original 
construction to present. This information was evaluated to identify data needs for the characterization efforl (RMRS, 
1997a). As part of the characterization, comprehensive, physical inspections of all accessible areas of the 886 Cluster 
were performed. The primary purpose of these inspections were: 

4 

- 4  

r 
. .  

confirm the accuracy of file documentation of as-built or modified facility construction, equipment installations, 
and general facility conditions; 
obtain volume estimates for wastes that will be generated during removal activities; 
identify equipment, structures, process lines, and associated items that will require hazardous andor radioactive 
surveys and analytical sampling to further characterize the cluster; 
identify potential sources of lead and asbestos; 
identify potential chemical contamination; 
identify physical hazards; 
locate, identify, and document any facility condition or problem situation which had not been previously identified 
or otherwise documented in appropriate building records or files; and 
identify equipment, structures, process lines, and associated items which require field surveys andor analytical 
sampling for the purpose of characterizing the cluster for radioactive and hazardous contaminants. 

As indicated above, the characterization included the identification of potential sources of chemical contamination. To 
accomplish this, the Characterization effort also involved the development and execution of a Reconnaissance Level 
Characterization Plan (RLCP) for the 886 Decommissioning Project (RMRS 1997b). The characterization strategy 
was based on the data needs identified in the RLCP from a data quality objective development process. The RLCP 
identified potential contaminants of concern for the cluster facilities and delineated a sampling program to 
characterize their occurrence. The contaminants of concern identified in the RLCP were radiological, asbestos, 
polychlorinated biphenyls (PCBs), lead, and other metals. The plan, and sampling and analysis protocols contained 
therein, was reviewed and approved. Existing radiological contamination was characterized by process knowledge 
and existing surveys. Decontamination and decommissioning will reduce the levels of radiological Contamination. 
Implementation of the final survey plan will characterize the radiological contamination prior to demolition. 

The findings from the reconnaissance level characterization, modified to reflect the activities to be addressed during 
planning and prior to commencement of decontamination and decommissioning as identified in Section 1.2 (Le,, 
asbestos abatement), are summarized for each building within the 886 Cluster and presented in Tables 2-1 through 
2-6. The hazards are delineated in terms of physical, radiological, lead and metals, and PCBs. As summarized in 
the RLCR (RMRS 1997a), a radiological hazard exists if contamination is present above the unrestricted release 
criteria presented in Table 4-6. A leadmetals hazard is identified if lead is present above 50 ppm andor if analytical 
results for other metals indicate concentrations above the corresponding RCRA limits. As indicated on Table 2-1 
through 2-6, the leadlmetals hazards are exclusively attributable to paint. The hazard is identified as such because, 
if removed, the waste would be regulated as hazardous waste. A PCB hazard is identified if PCBs are present above 
50 ppm. As for the leadmetals hazard, the PCB hazard is primarily attributable to paint and if the paint were 
removed, the waste generated would Also listed, where appropriate, is the major equipment to be addressed (RMRS 
1997a). 
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Table 2-7. 
Room 

101 

102 

103 

I08 

110 
111 

112 

UI other 

Building 886 I 

mrds - Bur 
Physical 

Elevated 
Platform 
Ovethead 
equipment 
Overhead 
crane 
Fall potential 

None 

Ladder 
Protruding 
pipes and 
valves 

None 

None 
Shatp edges 
Shatp comers 
P rot nrding 
pieces of 
equipment, 
pipes valves 

Control boxes 
Sheet metal 
Sharp edges 

Sheet metal 
with sharp 
edges 

fing 886r. 
Radiological 

CA; Fixed and 
removable 
contamination. 

CA ; 
Removable 
contamination 
in floor 
CA; 
Fixed and 
removable 
contarnination. 

CA; Fixed and 
removable 
contamination 

None 
None 

None 

None 

Lead and 
metals 
Paint 

Paint 

Paint 

Paint 

Paint 
Paint 

'aint 
Zircuit boards 

>aint 

; a built up roof system that was specified as conk 

PCBs 

Purple paint 
from HEUN 
lines; 
Green paint 
on electrical 
boxes; 
hexane swipe 
from hydraulic 
pump for the 
horizontal 
split table 

None 

Purple paint 
from HEUN 
lines; 
Green paint 
from electrical 
utility boxes 
Green paint 
from electrical 
utility boxes 

None 
Green paint 
from electrical 
boxes; 
Gasket 
material from 
vibrator 
damper >50 
parts per 
million (ppm) 
None 

None 

,ing asbestos in 

Electrical 

Conduit 
function 
boxes and 
control wire 

None 
. .  

Junction 
boxes, wiring, 
conduit 

Junction 
boxes, wiring, 
conduit, 
security alarm 
Conduit 
Equipment, 
electrical 
panels480 
kV; Criticality 
panel 

Control 
boxes, 
Blectrical 
Danels-480 kV 
Wiring in 
walls 

e felt and tar. 

OtherEquipment 

Raschig ring tanks 
SCRAM tank 
Annular tank 
Piping 
Walk4n assembly hood 
Horizontal split table 
Vertical split table 
Solution base 
Water reflector apparatus 
Elevated Platform 
Concrete Reflector Pads 
(8) 
Hydraulic unit (I) 
Solution transfer pump (4) 
None 

Solution pumps (2) 
Piping 
Stainless steel tanks 
Glovebox type enclosure 
(2) 
Hydraulic unit (2) 
None 

None 
Ventlation ductwork 
Air compressor (2) 

qeactor control console 

SeCUrity 
%e alarm 
3ns cylinder compressed 
iitrogen gas 
such, the roof is 

issumed to be asbestos containing without the need of sampling. Tar impregnated roofing felts may be disposed of with 
iormal demolition debris under most circumstances. 
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Physical 

Confined 
space; fall; 
protruding 
pipes and 
valves, slips, 

Radiological Lead and PCBs Electrical OtherEquipment 

Potential from None None None Pumps (electric motors) 
groundwater Raschig ring tank 
seepage. 

Metals 

Physical 

Noise; 
Sharp 
protruding 
edges 

Radiological Lead and PCBs Electrical Ot herlEqu ipment 

CA - filter plenum Paint None Equipment; Raschig rings tank 
Tunnel electrical 

Metals 

panels 480 
Volt suppwsion system 

Fire control panel; fire 

Physical Radiological 

Trip and fall; None 
protruding 
edaes 

The radiological areas of concern within the cluster are generally identified as CAS on Tables 2-1 and 2-5. 
The CA within Building 886 is comprised of three rooms and a hallway all with slightly different construction. 
The CA  within Building 875 is the filter plenum. Although not identified as a CA, the tunnel connecting 
Buildings 886 and 875 is known to have low levels of contamination. Contamination levels for each is 
discussed below. 

Lead and PCBs Electrical OtherEquipment 
Metab 
None None None None 

Area maps of the CAS are posted in the buildings and are available. Contamination within a CA is within the 
limits of €2000 disintegrations per minute (dpm) /io0 square centimeter (cN) and are posted as such. Thus 
the CAS in Buildings 886 and 875 are maintained below these levels of contamination. 

Physical Radiological Lead and PCBs 

None None None None 
Metals 

Electrical OtherEquipment 

None None 

Physical 

Razor Wire 

Radiological Lead and PCBs Electrical OtherEquipment 

None None None 13.8 kilovolt None 
Metals 

Substation 
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The two posted HCAs in Building 886 are the Assembly hood (doghouse) and the downdraft table with 
attached glovebox. Contamination levels (maximum known) within these two areas are 4E6 dpd l00  cm 
and 60,000 dprd100 cW, respectively. Isotopes of concern are Pu, Am, and U-235. Most of the 
contamination is loose on surfaces or components; however, there are areas such as the 103 pit and the 
floor of the doghouse that have fixed contamination. The location of the hold-up within various systems is 
known; however, the final NDA measurements are classified. 

The tunnel linking the Air Filter Plenum Building (875) with Building 886 is also a radiological concern, 
Existing survey data presented in RLCR Appendix A (RMRS 1997a) indicate that measurements in the 
tunnel range from 0 to 56 dpm direct alpha; 0 to 42 dpmll00 cw removable beta; 0 to 6 dpmll00 cr# 
removable alpha. 
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3.0 ALTERNATIVE ANALYSIS 

Several alternatives were considered for the near-term management of the 886 Cluster. The preamble to 
RFCA and the RFETS’ Vision statement both contain the objective that buildings will be decontaminated as 
required for future use or demolition. The evaluation of the scope of work for the 886 Cluster considered the 
following three alternatives: 

1. Alternative 1 - Decontamination and decommissioning of the 886 Cluster 
2. Alternative 2 - No Action with Safe Shutdown Maintenance 
3. Alternative 3 - Reuse of the 886 Cluster Facilities 

The alternatives were evaluated for effectiveness, implementability and relative costs. The results of the 
alternative analysis are summarized in Table 3-1. Alternative 1 is the selected alternative, Decontamination 
and decommissioning of the 886 Cluster clearly supports the RFETS’ vision of safe, accelerated, and cost- 
effective closure. The alternative has the lowest-lie cycle costs, achieves risk-reduction the fastest, and is 
integrated with the operations of the Site. This alternative also maintains long-term protectiveness of public 
health and the environment. Shod-term impacts to the environment (i.e., impacts during the duration of the 
action) can be physically and administratively controlled. There are no significant negative aspects to 
decontamination and decommissioning of the cluster at this time. Anytime contamination is present a risk 
exists. By removing this cluster consequently, the site risk is reduced. This path is in line with the 10-year 
plan and the Site is taking every opportunity available to accelerate activities from the proposed plan. Funds 
made available in the future by performing the cluster decommissioning early will be used to reduce other 
Site risk. 

.. 

Alternative 2, No Action with Safe Shutdown Maintenance, does not immediately achieve the RFETS’ goals. 
The alternative does not accomplish accelerated closure and defers decontamination and decommissioning. 
This results in an increase in the life-cycle cost of closure. The short-term protectiveness of human health 
and the environment is achieved by inaction. However, the protectiveness of Alternative 2 is only achieved 
until the time the cluster is decommissioned. Waste and debris requiring treatment andlor disposal, and the 
risks associated with managing them are not eliminated from the cluster closure under this alternative. 

Alternative 3 is not feasible as evident in evaluations indicated reuse of the 886 Cluster is not required or 
beneficial, As with Alternative 2, implementation of this action will result in the deferral, not elimination, of 
eventual decontamination and decommissioning of the cluster is necessary to achieve the RFETS’ vision. 
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4.0 PROJECT APPROACH 

Decontamination and decommissioning was selected as the preferred alternative for the 886 Cluster as discussed in 
the alternative analysis (Section 3.0). The objectives of the action are to additionally decontaminate the facilities (as 
necessary) to support release for decommissioning and perform the decommissioning (Le., dismantlement and 
demolition). To aid in the accomplishment of these objectives, the project strategy is to first divide the 886 Cluster into 
manageable areas. The following areas within the 886 Cluster have been identified: 

Buildings 886,828, tunnel 
Buildings 875 
Buildings 880 
Building T886A 
Building 888A, 888 

. .  4.1 Proposed Action Objectives 

The objectives of the action are to: 
. .  

4 decontaminate the facilities (as necessary) to support release for decommissioning per site approved 
procedures: 
decommission the 886 Cluster facilities in accordance with RFCA and ARARs; 
demolish the 886 Cluster facilities to grade with the exception of Building 886 where the slab will remain; 
subsurface structures will be backfilled with released demolition rubble; 
in cooperation with Environmental Restoration, characterization of the Building 886 slab and native soils under 
the former building slabs for the other buildings in the cluster. 
in cooperation with Environmental Restoration, reclaim the site by recontouring and re-vegetation; and 
complete the decontamination and decommissioning activities in a manner that is protective of site workers, the 
public, and the environment 

The phases of the project and associated tasks are expressed in terms of planning and engineering, 
decontamination, decommissioning, and demolition. The phases and activities associated with each phase are 
presented, by area, on Tables 4-1 through 4-5. The phases are supported by release criteria (Section 4.1 .l) and 
decontamination options (Section 4.1.2) to be considered and potentially implemented. All decontamination will 
proceed to free release conditions when economically feasible. Additionally, as contaminant conditions change as 
decontamination progresses, the preventative measures to mitigate hazards posed from these activities will be 
modified as appropriate based on the activity hazard assessments (AHAs). 

Prior to demolition, the Final Decommissioning Survey (i.e., Final Survey) will be performed to demonstrate that the 
radiological andor chemical contaminants have been reduced to levels that comply with the established release 
criteria. The Final Survey will be planned and conducted using the guidance provided in the MARSSIM. The Final 
Decommissioning Survey Report will be included as part of the project's administrative record. The Demolition Plan 
will include the controls for dust and particulates during demolition activities. As indicated on Tables 4-1 through 4-5 
management reviews to assess readiness will be conducted during the planning and engineering phase for each 
major activity. DOE will coordinate these reviews and the regulatory agencies will be cognizant of these 
assessments. 
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Table 4-1. Buildini m 
Building/Room 
88611 01 

8861101 

. .  . .- . . .  .. 
. .  

, .II.. . , . . , ... ... . . . 

8861101 

88611 02 

886.828 and Tunnel, 
Phase 
Planning and Engineering 

Decontamination 

Dismantlement 

Planning and Engineering 

Perform Management Review 
Develop Area-specific work plan 
Develop IWCPs (as required) 
Develop Characteriiation Survey 
Develop Activity Hazards Analysis 
Develop Technical Operations Orders 
Conduct characterization surveys 
Decontaminate stnrctures as needed: 
0 Radiological contamination -walls 

Radiological contamination -floors 
Radiological contamination - ceilings 
Leadmetals in paint - walls 
Leadmetals in paint - floors 

0 PCBs - Purple paint from HEUN lines 
0 PCBs - Green paint on electrical boxes 

Rashigringtanks 
SCRAMtank 
Annulartank 
Piping 

0 Walk-in assembly hood 
0 

Vertical split table 
Solution base 
Water reflector apparatus 
Elevated platform 
Concrete Reflector Pads (8) 
Hydraulic unit (1) 

0 

Package decontamination waste 
Ship decontamination waste 
Dismantle and package wall on assembly hood 
Dismantle, size reduce, and package assembly hood 
Dismantle and package Tanks T1n2 
Dismantle and package Scram Tank 
Ship assembly hood, Tanks Tl/T2 and Scram 
Isolate room 
Drain hydraulic pumps and lines 
Survey, disassemble, and package vertical table 
Disassemble and package pumps and associated equipment 
Ship vertical table, pumps, and associated equipment 
Disassemble, package, and ship miscellaneous air lines and power boxes 
Disassemble, survey, and package electronics 
Ship electronics to PU&D 
Scabble designated areas on floor 

Horizontal split table (Note: PCBs detected in hexane swipe from hydraulic 
pump for the horizontal split table) 

Solution transfer pump and holdup 

Develop Area-specific work plan 
Develop IWCP 
Develop Characterization Survey 
Develop Activity Hazards Analysis 
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Table 4-1 (continu 
886/102 

~ 

88W102 

88WIO3H 08 

88611 WI 08 

88611 0% 08 

88611 11 

p 
Decontamination 

Dismantlement-Room 102 

Planning and Engineering 

Decontamination 

Dismantlement 

Planning and Engineering 

Conduct characterization surveys 
Decontaminate structures as needed 

Radiological contamination on floor 
Leadmetals in paint - walls 

Package decontamination waste 
Ship decontamination waste 
Remove and package shelves 
Remove and package intake air ventilation system 
Ship shelves and ventilation 
Disassemble, survey, and package electronics 
Ship electronics to PU&D 
Survey Room 
Perform Management Review 
Develop Area-specific work plan 
Develop IWCP 
Develop Characterization Survey 
Develop Actin/ Haw& Analysis 
Conduct characterization suweys 
Decontaminate structures as needed 

0 

Solution pumps (2) 
Piping 
Stainless steel tank (1 1) 
Glovebox type endosure (2) 
Hydraulic unit (2) 

Package decontarrination waste 
Ship decontamination waste 
Disassemble, site reduce, and package glovebox 
Dkassemble, site reduce, and package downdraft 
Disassemble, site reduce, and package SS Room 
Remove and package cabinets 
Remove and package hood 
Remove and package HEUN tanks 
Ship cabinets, hood, and tank 
Disassemble, package, and ship shower and miscellaneous equipment 
Disassemble, survey, and package electronics 
Ship electronics to PU&D 

" i  . .  

Radiological CA - removable contamination - walls (103) 
Radiological CA - fwd and removable - Rwr (103 and 108) 
Leadmetals in paint - walls (1 03 and 108) 
PCBs - Purple paint from HEUN lines 
PCBs - Green paint from electrical utility boxes (103 and 108) 

Perform Management Review 
Develop Area-specific wok plan 
Develop IWCP 
Develop Characteritation Survey 
Develop Activity Hazards Analysis 
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Table 4-1 (contlnu 
886/111 

886/111 

~. 

88w112 

. .  886'112, ,- . 

88M 12 

8WGeneral Oflice 

886/GeneraI Offw 

886/General Office 

~ 

828 

3'). 
Decontamination 

Dismantlement 

P l an6  and Engineering 

Decuniamination 

Dismantlement 

Planning and Engineering 

Decontamination 

Dismantlement 

Planning and Engineering 

Decontamination 

Conduct characterization surveys 
Decontaminate structures as needed 

Leadmtals in paint - walls 
Green paint from electrical boxes 

e Gasket material from vibrator damper >50 parts per million (ppm) 
e Ventilation duchvork 
e Air compressor (2) 
Package decontamination waste 
Ship decontamination waste 
Disassemble, survey, and package electronics 
Ship to electronic PU&D 
Survey Room 
Perform Management Review 
Develop Area-specific work plan 
Develop IWCP 
Develop Characteriuation Survey 
Develop Activity Hazards Analysis 
Conduct characterization surveys 
Decontaminate structures as needed 

Leadrmetals in paint - walls 
Leadmetals circuit boards 
Reactor control console 

Package decontamination waste 
Ship decontamination waste 
Disassemble, survey, and package electronics 
Ship to electronic PU&D 
Suwey Roam 
Perform Management Review 
Develop Area-specific wok plan 
Develop I WCP 
Develop Characteriiation Survey 
Develop Actitv Hazards Analysis 
Conduct characterization surveys 
Decontaminate structures as needed 
0 Leadmetals in paint - walls 
0 One cylinder compressed nitrogen gas 
Package decontamination waste 
Ship decontamination waste 
Disassemble, survey, and package electronics 
Ship to electronic PUBD 

Perform Management Review 
Develop Areaspecific work plan 
Develop IWCP 
Develop Characteriuation Survey 
Develop Activity Hazards Analysis 
Conduct characterization sufveys 
Decontaminate sttuchlres as needed 
0 Pumps (electric motors) 
e Rashig ring tank 
Package decontamination waste 
Ship decontamination waste 
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Table 4-1 (continur 
828 

Tunnel 

runnel 

runnel - 

328 

runnel 

Oismantlement 

Planning and Engineering 

Decontamination 

Dismantlement 

Demoiion 

Demolition 

Demliion 

Remve and package rings 
Size reduce and package lanks 
Ship packaged tanks 
Survey pit 
Disassemble, survey, and package electronics 
Ship to PU&D 
Survey Room 
Perform Management Review 
Develop Area-specific work plan 
Develop IWCP 
Develop Characterization Survey 
Develop Activity Hazards Analysis 
Conduct characterization surveys 
Decontaminate structures as needed 

Radiological contamination - floors 
Package decontamination waste 
Ship decontaminaCon waste 
Disassemble, survey, and package electronics 
Ship to PUILD 

Demolish roof, walls, electric, plumbing 
Backfill and seed 
Sample soil 

Sample soil and debrii 
Fill tunnel with debris 
Backfill tunnel 
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Table 4-2. Buildlhi 

Dismantlement 

nd Plenum 

Demolition I 

175 
Activity 
Perform Management Review 
Develop Area-specific work plan 
Develop IWCP 
Develop Characteriiation Survey 
Develop Actiitv Hazards Analysis 
Conduct characterization surveys 
Decontaminate structures as needed 
c 

c 

c 

Lead metals paint-walls 
0 Raschigringtanks 
Package decontarrinaiion waste 
Ship decontamination waste 
Disassemble, survey, and padrage electronics 
Ship electronics to PULD 
Survey Room 
Disassemble, survey, and size reduce filters 
Package and ship filters 
Disassemble, survey, and size reduce plenum 
Package and ship plenum 
Survey Roam 
Verification Survey - Filters, Plenum 
Demolish Electric and plumbing to stubs 
Demolish roof, walls, dab 
Sample soil 

Radiological contamination filter plenum - walls 
Radiological contamination filler plenum - floors 
Radiological contamination filter plenum - ceiling 
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Table 4-3. Buildin$ 
Phase 
Planning and Engineering 

Dismantlement 

Demolition 

. . .. . . . . . 
. . .  

, .  : . - ,  ..,:. 

980 
Activity 
Perform Management Review 
Develop Area-specific work plan 
Develop IWCP 
Develop Characterization Suwey 
Develop Activity Hazards Analysis 
Conduct charactetization suweys 
Decontaminate sbuctures as needed (not anticipated based on RLCR) 
Package decontamination waste 
Ship decontamination waste 
Disassemble, survey, and package electronics 
Ship electronics to PU&D 
Survey Building 
Demolish roof, walls, slab 



Phase 
Planning and Engineering 

Decontamination 

Dismantlement 

Demolition I Disconnect and Ship Trailer off-site 

Activity 
Perform Management Review 
Develop Area-specific work plan 
Develop IWCP 
Develop Characteriiation Sutvey 
Develop Activity Hazards Analysis 
Conduct characteriration sutveys 
Decontaminate structures as needed (not anticipated based on RLCR) 
Package demntamnation waste 
Ship decontamination waste 
Disassemble, sunrey, and package electronics 
Ship electronics to P U N  

. .  . . .  .. . . .  . 

, .  
. .. 

. .  . . . . . .  .... . . . ~ .  



. - .  . 
. . .. -. . , . . , . . . - . .. , 

Building 
808A 

Phase Activity 
Planning and Engineering Perform Management Review 

888A Decontamination 

Dismantlement 888A 

Develop Area-specific work plan 
Develop IWCP 
Develop Characteriuation Survey 
Develop Activity Hazards Analysis 
Conduct characterization surveys 
Decontaminate structures as needed (not anticipated based on RLCR) 
Package decontamination waste 
Ship decontamination waste 
Disassemble, survey, and package electrical 
Ship electronics to PU&D 

888 

888 

I Demolition 
888A 

Ship decontamination waste 
Disassemble, survey, and package electrical 
Ship electronics to PULD 
Survey Building 
Demolish roof, walls, and slab 

Dismantlement 

Demolition 

Survey Room 
Demolish roof, walls, and slab 
Sample soil 

888 I Planning and Engineering I Perform Management Review 
~. I 

. .  

888 Decontvnination 

Develop Area-specific work plan 
Develop IWCP 
Develop Characterization Survey 
Develop Activity Hazards Analysis 
Conduct characterization surveys 
Decontaminate structures as needed (not anticipated based on RLCR) 
Package decontamination waste 



RFAMRS-97-135 INTERIM MEASURE4MERIM REMEDIAL ACTION PLAN 

Average Total Maximum Total (Fixed 
(Fixed + Removable) + Removable) 

Contamination Contamination 
Radionuclide (dpmll OOcm*) (dpmll OOcnP) 

FOR THE E86 CLUSTER 
PROJECT 

Revision A, Page 28 of 75 
Effective Date: 3/1998 

4.1.1 Release Criteria 

Transuranic; Ra-=, Ra-TL8, TI I -~ ,  Pa-29i, Ac- 

Th-Natural; Th-*@, S P ,  Ra-=, Rama4, U-=, I- 

227 1-125 1-128 
, I  

131 1.1" 

Release criteria will be used to guide the additional (Le., post-deactivation) decontamination and decommissioning 
activities. Release criteria, by contaminant, and application in relation to decontamination and decommissioning are 
discussed in the following sections. 

100 300 

1 ,000 3,000 

4.1.1.1 Radionuclides - Table 4-6 summarizes the unrestricted release criteria for specific, residual, surface 
contamination levels expressed in terms disintegrations per minute (dpm) per 100 square centimeters (cm2). These 
criteria have been agreed to by CDPHE, the Lead Regulatory Agency, in lieu of other standards. These accepted 
industry standards for the release of materials are identified in "Radiation Protection of the Public and Environment", 
DOE Order 5400.5 as referenced in RFCA, Termination of Operating Licenses for Nuclear Reactors, Nuclear 
Regulatory Commission (NRC) Regulatory Guide 1.86 (NRC 1986), and the Heatth and Safety Practice Transfer and 
Unrestricted Release of Propetty and Waste, P73-HSP-1810 Appendix 1 All equipment or material not meeting the 
applicable unrestricted release criteria (Table 4-6) will either be decontaminated to the applicable standard or 
disposed as radioactive waste. The determination to dispose of real property includes an economic evaluation as 
identified in the Property Management Manual (1 -MAN-009-PMM), Chapter.5, "Economic Disposal Plan." Bulk 
contaminated materials will be released or disposed in accordance with RFCA action levels. 

U-Natural; U-%, and associated decay 
products, alpha emitters 

Beta-gamma emitters (tadionuclides with 
decay modes other than the alpha emission or 
spontaneous fission) except Sr-O0 and others 
noted above. 

5,000 15,000 

' Removable 
Contamination 
(dpm1100cm2) 

20 

200 

4.1.1.2 Polychlorinated biphenyls - The sources of PCBs identified during reconnaissance level characterization 
are one gasket in Building 886 Room 11 1, fluorescent light ballasts, purple (light and dark) paint from HEUN lines, 
green paint with brownishlred base coat on electrical utility boxes, and potentially oil in the hydraulic pump for the 
horizontal split table in Building 886, Room 101. Human exposure to PCBs is regulated by OSHA to minimize worker 
exposure. With respect to waste generation, if materials >50 ppm PCBs are generated, these materials will be 
managed as Toxic Substances Control Act (TSCA)-regulated. Painted items will be disposed in bulk 

4.1.1.3 Lead and Metals - Painted surfaces are the primary source of lead andlor metals contamination in the 886 
Cluster facilities. Based on radiological evaluation, lead and metals paint-contaminated debris that is characterized 
as industrial waste will be release to either an approved low-level waste (LLW) treatment facility or a sanitary landfill. 
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Waste streams that exceeds the toxicity characteristic thresholds listed in 40 Code of Federal Regulations (CFR) 261 
and 6 Colorado Code of Regulations (CCR) 1007-3 Part 261 will not be generated. 

4.1.2 Decontamination Options 

As shown by the activities outlined on Tables 4-1 through 4-5, the decontamination needs will be identified and 
refined for each area of the cluster. Decontamination options that where preliminarily considered for each area and 
associated technologies and general descriptions are illustrated in Figure 4-1. The technologies to be considered 
have been selected from the DOE Decommissioning Handbook (DOE 1994) and highlighted for other RFETS 
decommissioning activities. The implementation of a specific technology or combination of technologies will be 
through Integrated Work Control Procedures (IWCP). Table 4-7 summarizes the decontamination options for each of 
the hazards identified in the RCLR, based on a screening of the options considered (Figure 4-1). 

4.1.3 Decommissioning 

. . . - " . ~  . Tables 4-1 thfgugh 4-5. summarize the activities associated with the decommissioning phases of the project. The 
following sections address general scope of decommissioning activities. 

4.1.3.1 Dismantlement - Dismantlement encompasses eliminating the physical and electriial hazards associated 
with the facility in preparation for demolition. Equipment will be dismantled in place and packaged and surveyed for 
disposition, work areas will be de-energized, and pipes, pumps, tanks will be disassembled. Mechanical (e.g., wall 
and floor sawing, cutters) or thermal (e.g., flame cutting, arc cutting) dismantling techniques may be employed. All 
utilities and electriiied system that are not necessary to maintain a safe working environment during dismantlement 
will be disconnected and capped. Cable and wiring of such systems will be removed. Piping systems in rooms or 
work areas disassembled. 

4.1.3.2 Demolition - Demolition will remove the 886 Cluster facilities' aboveground structures and stabilize 
underground structures. These structures will likely be demolished using mechanical techniques accomplished using 
mobile demolition equipment. With the exception of the Building 886 slab, building foundations will be removed to 
grade and underground utilities will be capped at grade. Stabilization of the underground structures (Le., the tunnel 
and pit at Building 875 and Building 828 pit) will be performed by backfilling these structures with released rubble and 
soil. Additionally, equipment such as excavators equipped with a shear andor a bucket, bucket loaders and dump 
trucks will also be used. Salvageable material will be separated from the demolition rubble. 

Demolition activities will potentially expose contaminated soils. Soils under building slabs removed foundations (Le., 
potential under building contamination associated with 886) and adjacent to and under subsurface structures are 
potentially contaminated. Under these circumstances soil will be sampled in cooperation with Environmental 
Restoration to assess the potential for contamination. Sampling and Analysis Plans will be developed and included in 
the appropriate area-specific work plans. Results will be compared to RFCA action levels and used in the Industrial 
Area IMARA. 

Site reclamation consists of backfilling the areas of sub-grade demolition, re-grading and replacement of topsoil, and 
re-vegetation of all disturbed areas in accordance with the guidance provided by ecologists. This activity will be in 
cooperation with Environmental Restoration. 
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Figure 4-1. Decontamination Options and Technologies. 
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4.2 Project Execution 

Enhanced Work Planning (EWP) is the natural implementing vehicle to involve workers, and to incorporate the f i e  
key elements of the Defense Nuclear Facility Safety Board recommendation 95-2. These key elements - work scope 
reviewed and prioritized; work scope analyzed for hazards and categorized based on risk; controls established based 
on hazards, risk, and experience of workers; work performed safely, efficiently, with appropriate degree of 
supervision; and continuous improvement and lessons learned -- encompass the essence of an effective, efficient, 
and safety conscience work process. EWP also serves as a tool to implement the ISM process. The ISM process 
integrates safety into management and work practices at all levels. 

As stated in Section 5, the ISM process will be implemented that is structured around five core principles (1) define 
the scope of work, (2) analyze hazards, (3) develop and implement controls, (4) perform work within controls, and (5) 
provide feedback and continuous improvement. The process will facilitate work by identifying key hazards up front 
and incorporating risk management into the job planning process. ISM combines a diverse group of people and risk 
graded infrastructure programs to satisfy the multiple safety environmental and health needs uniformly. In this 
process, lower risk activities. wquldbe. cogsidereg Routine Work, with a basic IWCP, and no Activity Control Envelope 
(ACE) required for safe completion of the work. On the other end of the spectrum, more complex, high risk work 
would require the preparation of an ACE as well as some manner of demonstrating readiness for this activity. 
Routine work would encompass activities such as removal of lighting, elimination of furniture, cleaning of floors for 
RCRA closure, etc. High Risk work would encompass activities such as glovebox removal, strip-out of plenums, etc. 

The detailed technical approach to decommission an aredroom will be developed and approved in accordance with 
the IWCP process. The IWCP contains detailed instructions for performing work on site and contains specific 
controls and requirements to ensure protection of the workers, public, and environment. Given the tasks identified in 
the specific IWCPs and consistent with the ISM process and the HASP, the work supetvision craft and industrial 
hygiene personnel will perform an AHA for the work tasks which have the potential to injure or damage personnel, 
property or the environment. This AHA will describe the hazards as well as the actions necessary to eliminate or 
mitigate those hazards (Le., training requirements, protective control measures and special equipment needed for 
specific job steps.) 
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5.0 HEALTH AND SAFETY 

The 886 Cluster Project falls under the scope of the OSHA construction standards for Hazardous Waste Operations 
and Emergency Response, 29 CFR 191 0.120 and 1926. Under these standards, a Site-Specific Health and Safety 
Plan (HASP) has been prepared to address the safety and health hazards of each phase of operations and specify 
the requirements and procedures for employee protection (RMRS et al., 1998). In addition, the DOE Order for 
Construction Project Safety and Health Management, 5480.9A, applies to this project. This order requires the 
preparation of Activity Hazard Analyses (AHAs) to identify each task, the hazards associated with each task, and the 
precautions necessary to mitigate the hazards. 

To comply with the health and safety standards specified, an Integrated Safety Management (ISM) process has been 
initiated and will be continuously implemented. The ISM process is illustrated in Figure 5-1 and structured around five 
core principles: 

(1) define the scope of work, 
(2) analyze hazards, 
(3) develop and implement controls, 
(4) perform work within controls, and 
(5) provide feedback and continuous improvement. 

The objectives of the ISM and HASP are to: 

Protect the employees, co-located workers, the public and environment from hazards during decontamination ad 
decommissioning. 
Ensure appropriate safety management is administered throughout decontamination and decommissioning. 

0 Develop and maintain a high level of health and safety awareness that is practiced by all levels of management, 
supervision, and employees. 
Meet the goal of zero lost time accidents for the entire decontamination and decommissioning process. 
Foster excellent safety communications between all Site work groups that are affected by the decontamination 
and decommissioning of the 886 Cluster to ensure the intent and goals of RFCA are met. 
Train project personnel so they are capable of completing assigned tasks safely and in compliance with the 
applicable environmental and safety regulations. 

5.1 Preliminary Hazard Analysis 

During the initial planning for the project, a Preliminary Hazard Analysis Overview (Tables 5-1 through 5-4) was 
produced to evaluate the potential health and safety hazard baseline for the project. This Preliminary Hazard 
Analysis includes an evaluation of the types of hazards associated with each phase of the project. The process will 
facilitate work by identifying preliminary key hazards up front (Tables 5-1 through 5-4) and incorporating risk 
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Figure 5-1. ISM Process. 
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Major Work Task 
Perform building 
walkdowns to identify 
IWCP work steps and 
engineering order 
requirements. 

Hazard Cause Preventative Measures 
Tripping, falling, exposure to No planning, lack of * Develop AHA’S 
chemic&, 
substances andor 
radioactive materials. Also, 
exposure to noise hazards. 

Improper or no use of 
1 prescribed PPE, RWP lack of 
proper planning, not following 
sampling procedures correctly, 
improper transport or handling 
of samples. 

communicating between work 
groups, improper use of 
RWPs, not following room or 
building instructions. 

Perform hazard analysis 
characterization activities. 
This includes asbestos, 
chemical, lead and 
radiological sampling. 

Conduct effective pre- evolution briefings 
Follow all building instructions 
Ensure all personnel have been properly 

trained before entry 
* Adequate RWPs are developed and 

Overexposure to substances, 
accidental inhalalion of 
substances, absorption into 
s16n of substances, eye and 
skin irritation. hposure to 
radiological contaminah’on. 

Move office equipment 
and furniture to prepare for 
D&D actiiih’es. 

Back strains, pinch points, 
extremity injuries due to 
falling objects or moving 
vehicles. 

Improper lifting of equipment, 
careless handling of 
equipment, improper planning 
and walkdowns. No continuing 
observations or use of the, 
buddy system. 

*Proper training conducted and documented 
.Use of the buddy system *Proper use of 
forklifts and trucks including operating 
alarm systems and brakes 
*Planning meetings and briefings completed 
*Proper use of AHA 
Adequate RWPs are developed and 

*Follow AHA 
*Wear preswibed PPE properly 
Conduct planning meetings and briefings 
*Follow RWP 
*Ensure all required training has been 
completed 
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Table 5-2. Deconf, 
Major Work Task 
Perform radiological 
decontamination 
operations. 

nination Phase, 
Hazard 
Exposure to radioactive materials 
internally and externally. Cell 
damage and damage lo internal 
body organs can occur with acute 
overexposure to radioactive 
materials. Improper use of 
scabbling or other 
decontamination equipment can 
injure extremity or other limbs of 
workers by causing gash or cutting 
wounds. 

Cause 
Improper clean up 
techniques including: 
Improper containment, 
decontamination or PPE 
usage. Improper ventilation 
usage. Improper waste 
disposal and handling. No or 
improper training in the 
proper use of 
decontamination equipment. 

. .  . -. . .  - ... ” . . ~  .~ ..>.. . .... . .. . . . 

Preventive Measures 
*Ensure all workers are trained 
as Rad Worker II 
*Ensure all RFETS rad. 
prerequisites are met prior to 
job commencing 
*Develop and implement 
AHA(s) for the job 
*Ensure all medical, 
equipment, training, and PPE 
preq. 1 8  met 
*Ensure that proper 
radiological monitoring is 
performed 
*Follow the RWP instructions, 
including ALARA review if 
required 
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Major Work Task 
De-energize work areas 
and remove cables and 
wiring. 

Move equipment out of 
rooms or area and 
transport utilizing forklifts, 
pallet jacks, or pick up 
lrucks. 

Cut out piping systems in 
rooms or work areas. 

merit Phase. 
Hazard 
Electrical shock to body, cutting 
of extremities or body parts using 
wire strippers or other hand tools, 
falling off ladder or scaffolding, if 
used. Exposure to radiological 
con tamination. 

Back injuries, pinchig, and 
extremity damage by dropping or 
falling objects. Internal and 
external body injuries by vehicle 
impact. Eye injuries by poking or 
dust partides in eye. Noise 
hazards. Exposureto 
radiological contarnination. 

Cutting of body limbs or body 
parts with mechanical equipment. 
Piping falling on feet, pinch 
points of rolling pipe, liquid 
splashes if piping Is not drained, 
springing of piping into body 
when cut. Exposure to 
radiologiml contamination. 

Cause 
Lon0 not used properly, all 
workers not informed of 
LOR0 status. Improper use 
of hand tools, ladders or 
scaffolding. Improper lighting 
in room can cause improper 
use of equipment as well. 
Improper or no use of RWPs 

Improper lifting techniques, 
job fkw not planned properly, 
pre job walkdowns not 
performed, vehicle alarm 
system not working, buddy 
system not used, lack of 
attention to detail, worker 
fatigue or no use or improper 
use of PPE. Improper or no 
use of RWP. 

Improper use of mechanical 
equipment including no 
training of equipment being 
used, piping not rigged or 
restrained properly, piping 
not drained prior to cutting. 
Improper or no use of RWP 

Preventative Measures 
*Utilize lockout and tagout 
procedures properly 
*Inspect all hand tools before 
use 
*Ensure all workers are 
trained in ladder, scaffolding 
and fall protection measures 
before using this equipment 
*Develop and utilize task 
specific AHAs 
*Perform work area walkdown 
and conduct proper planning 
meetings and briefings 

Ensure all worker training is 
current 
Adequate RWP developed 

and followed 
*Perform pre p b  walkdowns 
*Develop AHAs for job 
*Use buddy system 
*Ensure vehicle alarm and 
braking system are working 

*Utilize PPE properly 
*Perform proper lifting 
techniques 
*Perform pre job warm up 
exercises before lifting 
.Do not attempt to move items 
that are stacked too high 
*Cover all sharp edges with 
taping mterial 
Adequate RWP developed 

and followed 
*Proper training with cutting 
equipment 
*Develop and utilize AHA for 
job task 
*Rig and restrain piping 

*Utilize pipe caps after cutting 
to keep debris from falling out 
and cover sharp edges of 
pipes after cutting 
*Ensure piping has been 
properly taken out of service 
4tilize proper PPE as 
described in the AHA and 
RWP 
* Adequate RWP/ AIARA 
review developed and followed 

Property 

property 
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Table 5-3 (continu 
Major Work Task 
Rig piping and equipment 
out of rooms. 

Packaging waste into 
containers for storage and 
shipment. 

Cut out and remove 
gloveboxes in rooms or 
work areas. 

Hazard 
Bodily injuries due to falling 
objects or pinching of workers 
due to space limitations. 
Exposure to radiological 
contamination, 

Pinching of extremities on -.- 
container lids, barrels rolling on 
feet, back strains, foot injuries as 
vehicle wheels impact or roll onto 
extremities, cutidgashes of 
hands by tooling. 
Exposure to radiological 
contamination. 

Pinch points, foot and hand 
injuries, cutting of handdam, 
eye and head injuries, burning of 
skn or extremities. Exposure to 
radiologiml contamination. 

Cause 
No rigging plan, improper 
rigging techniques, improper 
worker body positioning, 
Improper or no use of RWPs 

Improper l i n g  and handling - 
techniques, wrong tooling 
used to put lids on 
containers, pallet jack or 
forklift ramming into workers, 
job rushed or not planned 
properly. Improper or no use 
of RWPs 

Improper use of grinders or 
no guards on grinders, 
cramped working conditions, 
bad iighting, limited vision, 
breaking of leaded glass, 
plasm slag burns through 
clothing, improper use of 
PPE. Improper or no use of 
RWPs 

Preventative Measures 
*Develop rigging plan 
Comply with all RFETS 
standards for rigging 

Develop AHA and 
implement 
*Petform pre job walkdown 
and conduct pre-evolution 
*Walkdown rigging path - all 
phases 
*Perform pre and post job 
inspections on all rigging 
equipment 
Cnsure all workers are 
properly mined 
Adequate RWP developed 

and followed 
*Develop AHA and implement 
+leview lessons learned from 
previous waste handling 
operations 
dlevelop proper tool list before 
starting job 
G w r e  all waste containers 
are property staged before 
starting job 
)Ensure all building 
notifications are made before 
moving and handling waste 
 foilo ow all RFmS 
requirements for waste 
handling and movement 
Adequate RWP developed 

and followed 
)Proper training with cutting 
3quipmnt 
)Develop and utilize AHA for 
ob tasks 
,Rig and restrain gloveboxes 
jroperty 
IUtilize pipe caps on glovebox 
Diping after cutting 
)Ensure gloveboxes have 
men properly taken out of 
sewice before work starts 
Uilize proper PPE as 
described in the AHA 
)Perform tooling inspections 
dore  each use 
1 Adequate RWPlAIARA 
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Table 5-3 (confinur 
Major Work Task 
Construct and utilize 
scaffolding to perform job 
lasks. 

Perform decontamination 
3perations. 

Worm final cleanup of 
,uildingMwcture. 

Hazard 
Fall hazards, workers struck by 
failing objects, hand injuries. 
Exposure to radiological 
contamination. 

Extremity injuries of hand and 
feet by gouging, wtting or 
impact. Inhalation, ingestion or 
skin exposure to radioactive 
materiils and m n i a  vapors. 
Electrocution. Falls. 

Tripping, falls, head wounds, 
pinch points, punctures, 
contusions, skin contamination, 
inhalation, absorplion of 
radioactive materials. 

Cause 
No use of fall protection, 
improper training, no use of 
PPE, improper use of tooling, 
improper ngging and 
transpoft of scuffling pieces, 
no scaffold inspections, 
scaffold collapse. Improper 
or no use of RWPs 

Improper or no training on 
equipment used for 
decontamination, improper 
work area ventilation, 
improper use of PPE, no job 
planning. No Lon0 of work 
area. No fall protection. 

Housekeeping, falling 
objects, non Use of PPE, 
improper use of PPE, sharp 
edges or sharp objects not 
protected, no fall protection, 
improper ladder use. 

Preventative Measures 
~~ 

*Proper training for scaffold 
erection and use 
*Fall protection and rigging 
training 
*Proper use of PPE 
*Develop AHA 
*Perfom documented 
scaffolding inspections 
*Ensure all scaffolding is 

*Ensure all toeboards and 
siderails am in place 
*Adequate RWP developed 
and followed 
Conduct mock up training on 
decontamination equipment 
and stripmat operations 
*Develop AHA for job tasks 
*Ensure work area is property 
ventilated before applying 
stripcoat 
*Ensure LOlTO operations 
have been performed 
*Wear prescribed PPE as 
determined by IH&S and Rad 
Protection 
*Utilize fall protection, when 
required 
*Follow all AHA and RWP 
requirements 
*Perform weekly 
housekeeping inspections 
*Utilize fall protection, when 
applicable 
*Develop AHA for job task 
*Utilize PPE 
*Follow all AIARA reviews, 
AHAS, andRWP 

tagged properly 
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building. 

Hazard 
Falls, head wounds, electric 
shock, abrasions, cuts, pinches. 
Radiological contamination. 

Cause 
No fall protection, improper 
use of instrumentation, 
working in tight spaces, 
tripping hazards, bad 
housekeeping , improper 
termination of wiring. Prior 
operations exposing 
contaminated surfaces 
during decommissioning. 

Preventative Measures 
*Develop AHA 
mPerfom pre job walkdowns 
*Utilize fall protection, when 
required 
*Complete ladder training, as 
required 
-Utilize two person rule when 
working m elevated locations 
*Procure confined space 
permits and training, when 
required 
t follow all AHA, RWP and 
Final Sutvey Plan 
requirements 
*Survey in amordance with 
.approved site procedures, 
*PPE per R W  
*Train personnel 



Major Work Task 
Perform demolition 
activities of 
building'structure. 

Hazard Cause Preventative Measures 
Body contusions, head injuries, Wetting of concrete surfaces 'Develop job AHA 
suffocation, fatalities, breathing 
hazards. 

. .  

1 'Perform pre job walkdowns 
*Utilite PPE as prexribed by 
IH&S 
.Maintain wetting of debris 
with fire hoses as demolition 
occure 

not utilized, bamers not used 
properly, thorough 
inspections of work area not 
performed prior to demolition 
activities, lack of attention to 
detail. 

management into the job planning process. The development and use of an AHA for specific activities developed 
during the planning and engineering phase of the project will be used to meet the need for continuously updated 
documentation of Preliminary Hazard Analysis baseline information. 

All operations shall be conducted in accordance with the guidance of the HASP. The HASP will be revised as 
required by project operations and facility configuration changes at each step to ensure compliance. The Preliminary 
Hazard Analysis baseline information will be continuously updated and augmented using the AHA process. 

5.2 Activity Hazard Assessment 

- 

The detailed technical approach to decommission an aredroom will be developed and approved in accordance with 
the IWCP process. The IWCP contains detailed instructions for performing work on site and contains specific 
controls and requirements to ensure protection of the workers, public, and environment. Given the tasks identified in 
the specific IWCPs and consistent with the ISM process and the HASP, the work supervision, craft and industrial 
hygiene personnel will conduct an EWP session to evaluate all work tasks for the potential to injure or damage 
personnel, property or the environment. This AHA will describe the hazards as well as the actions necessary to 
eliminate or mitigate those hazards (i.e., training requirements, protective control measures, monitoring requirements 
and special equipment needed for specific job steps.) 

5.3 Monitoring 

Occupational monitoring requirements for individual work tasks will be identified during the EWP session and 
documented in the AHA. Typical monitoring activities are summarized on Table 5-5. 
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Table 5-5. Typical Monitoring Activlfes. 
7 

Hazard I 
Exposure to hazardous 

substances such as lead, 
asbestos or any other 

material(s) identified that are 

Heat stress 

Exposure Control Limit 

Permissible Exposure Limits 
(PEL'S) are based on 8 hour 

Time Weighted Average 
(TWA) exposure and Short 

Term Exposure Limits 
(STEL's) set forth by the 
Occupational Safety and 

Health Administration (OHSA) 
or the American Conference of 

Governmental Industrial 
Hygienists (ACGIH), whichever 

is more corisenratiie 

0.05 mghv 

The need to regulate periods of 
work and rest are determined 
using worker dress-out, work 

activity and thermal 
environment. 

85 dB continuous for an 8hr 
exposure period; expressed as 

a Threshold Limiting Value 
( T W  

5.3.1 Chemical Hazard Monitoring 

Monitoring Method 

Many hazardous 
substances are monitored 

using a personal air 
sampling pump such as a 
Gilair or SKC to obtain a 
continuous sample of the 

most at-risk worker's 
breathing zone. The 

sample media, sampling 
technique and analysis 

method are unique to the 
substance tieing monitored 
and are specified by OSHA 
or the National Institute for 
Occupational Safety and 

Health (NIOSH). 

Aerosol monitor such as an 
MIE PDM-3. 

Monitor the thermal 
environment with a wet 

bulb temperature 
monitoring device such as 

the WiBGET. Worker 
condition can be checked 
using body temperature, 

pulse and visual 
assessment. 

Monitor work environment 
using a sound level 
monitor. Use noise 

dosimeters on highest risk 
workers. 

Frequency of 
Monitoring 

Continuously 
during work; short 
term samples as 

required to 
document STEL's. 

Continuous area 
monitoring and 

clearance 
sampling as 

required. 

As required by the 
AHA. 

Varies by 
conditions and 

work task 

Daily and as 
required during 

tasks by the AHA 
or conditions. 

Per the HASP, the need for chemical hazard monitoring will be determined by the Project Safety Officer or designee. 
All air sampling and monitoring will be performed in accordance with approved National Institute of Occupational 
Safety and Health or OSHA sampling methods using either direct reading instrumentation or personal air sampling as 
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directed by the IH&S lead or designee. All instrumentation used will be calibrated in accordance with factory 
recommendations. 

5.3.2 Radiological Hazard Monitoring 

Per the HASP, air monitoring within the work areas will be performed using portable Continuous Air Monitors (CAMs), 
high volume and low volume air sampling. The use of portable CAMs allows the project flexibility in monitoring 
locations, resulting in more effective monitoring. Training on the use and response of these monitors will be provided 
to all project personnel. Personnel monitoring for radiological hazards will be identified in RWPs and the ALARA job 
reviews. All radiological monitoring will be performed in accordance with the procedures contained in the RFETS 
HSP Manual, RFETS Radiological Control Manual, and the Radiological Safety Procedures (RSPs). 

The requirements for monitoring radiological hazards from the RFETS Radcon Manual are individualized to a 
particular work task and are documented in the RWP. Typical monitoring for radiological hazards will include: 

Airborne - Monitored using high or low volume sampling pumps. Sample media is typically glass fiber filter and 
must be counted for alpha andor beta-gamma activity to determine the exposure. Exposure is measured in 
Derived Air Concentrations (DAC's) and is dependent upon the particular radionuclide(s) present (e.g., Pu-239 
DAC is 2E-12 microCuties per milliliter [pcilmr]). The frequency of monitoring is dependent upon the work task 
and contamination levels and is specified in the RWP. 

Contamimation - Monitored by smear sample andlor direct measurement with a frisking instrument such as a 
Bicron Frisktech. Limits for contamination are listed in the RFETS Radiological Control Manual and are 
dependent upon the particular radionuclide present and are expressed in units of dpmll00 cn?. Frequency of 
monitoring will include routine surveys (shiftly, daily, etc.), as required by the RWP and at the discretion of 
Radiological Controls personnel. 

Radiation - Radiation surveys are performed using instrumentation that is capable of detecting the type and 
energy of emitted energy present and is expressed in units of mrerdhr. These exposure rates are used to 
determine personnel exposure estimates, provide data to ensure that all exposure is As Low As Reasonably 
Achievable (ALARA), and to properly control areas of potential exposure to personnel. Personnel exposure is 
monitored using Thermal Luminescent Dosimeters (TLDs) and the results become permanent exposure 
records. Frequency of monitoring will include routine surveys, as required by the RWP and at the discretion of 
the Radiological Controls personnel. 

5.3.4 Industrial Area Monitoring 

The IA IWIRA is a decision document designed to ensure that environmental monitoring is sufficient to detect 
potential releases to the environment during transition activities such as those actions conducted under this IMIIRA. 
The objective of the IA IWIRA is to define a program that proactively addresses monitoring requirements for the 
RFETS IA. The IA IM/IRA (DOE, 1994) provides a methodology for establishing a baseline environmental data set; 
warning limits and controls; evaluating potential monitoring technologies; outlining the pre-programmed responses 
during verification monitoring; and summarizing the current emergency response procedures. The requirements of IA 
IM/IRA are applicable to the decommissioning of the 886 cluster and must be addressed. Prior to demolition of the 
facility, an evaluation will be made to determine if additional monitoring of air and water is required for the period of 
demolition. 
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5.3.5 Air Monitoring 

The K-H Air Quality Management (AQM) organization provides monitoring support for RFETS. The existing 
Radioactive Ambient Air Monitoring Prorgam (RAAMP) continuously monitors for potential airborne dispersion of 
radioactive materials from the site to the surrounding environment. Thirty-one samplers compose the RAAMP 
network Twelve of these samplers are deployed at the site perimeter and are commonly used to measure potential 
off -site impact. The others are used should there be a need to assess local (i.e., on-site) impacts. During demolition 
activities, additional monitors within the existing ambient network and located within the immediate area of the target 
structures will be identified, and the frequency of filter collection and filter analysis at those locations will be adjusted, if 
necessary to provide timely information of potential emissions. 
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6.0 WASTE MANAGEMENT 

A revised Building 886 Deactivation, Decontamination, and Decommissioning Waste Management Project Plan (Safe 
Sites of Colorado [SSOC] et al., 1997) is being developed following DOE guidance and is intended to augment this 
IMIIRA Plan. The waste generated by the project will be managed by properly trained personnel in accordance with 
State and Federal regulations. The RFETS Waste Operations organization will arrange interim storage of the wastes 
generated and for transportation to an appropriate off -site facility (Table 6-1). Manifests will be the responsibility of 
RFETS Traffic Department. Waste management training requirements are outlined in Part IX Personnel Training of 
the RFETS RCRA Permit (DOE 1997a). The training matrii defined in Part IX details the training requirements for all 
personnel managing hazardous and low level waste. Although the document is part of a permit, all RCRA training 
requirements of 6 CCR 1007-3,265.16 are met (SSOC et al., 1997). 

The overall strategy for managing waste resulting from the decontamination and decommissioning of the 886 Cluster 
is to evaluate the generation and waste management on an area-specific basis. In general, waste materials will be 
sorted at the time of removal and prepared for further decontamination, survey, recycle, processing and packaging in 
another area of the 886 Cluster, away from the point of generation, and likely in Building 880. The existing RFETS 
Waste Management Program and procedures will be used as guidance to ensure the waste has been generated, 
packaged, and surveyed to meet the final disposal facility’s Waste Acceptance Criteria (WAC). 

, .  

Waste types which will result from the decontamination and decommissioning of the 886 Cluster include radioactive, 
mixed, hazardous, toxic, and sanitary (Le., industrial) waste. Preliminary estimates of waste type and volume, as 
provided in the RLCR, are shown in Table 6-1 (RMRS 1997a). These estimates will be refined, on an area-specific 
basis, in the area-specific work plans. All waste generated as a result of decontamination and decommissioning 
activities will be managed in accordance with relevant RFETS waste operations procedures as guidance. State and 
federal regulations and DOE Orders have been incorporated into the RFETS waste operations procedures. The 886 
Waste Management Plan provides the detail associated with characterization, storage, disposal, and overall waste 
management for the 886 Cluster. Area-specific considerations with respect to waste management will be included in 
the area-specific work plans developed for the project. 



the 886 
Type of Waste 

Low- level 

Low-level 

Low-level 

Low-level 

Low- level 
Low-level 
Low4evel 

Low level 

Low-level 

Low level 

Low-level 

Low level 

Low-level 

Low-level 

TSCA Low-level 

Hazardous 
Hazardous 

TSCA 
Sanitary 

1 Suspect 

Cluster Project 
Primary Matdx Quantity Type of Waste Quantity of Waste Interim Storage Final 

Benelex and 224 Full Wooden Crate 2 664 NTS 
Plexiglass 
Dry 453 55-gallon drums; 33 554 NTS 
Combustibles Full Wooden 

Wet 389 55-gallon drums; 46 664 NTS 
Combustibles Half Wooden Crate 
Plastics 790 55-gallon drums; 22 664 NTS 

(cubic feet) Package Package Disposition 

Crates 

Full Wooden 
Crates 

Leaded gloves 7 55gallon drums 1 664 NTS 
Concrete 1,680 Full Wooden Cmte 15 664 NTS 
Unleached 1,258 30/55-gallon drums 170 6 6 4 .  NTS 
Raschig Rings I . - 
Light Metal 6,660 FulVHalf Wooden 66 664 NTS 

Crate; 55gallon 
drums 

Full Wooden 
Ctates 

HEPA Filters 112 Full Wooden 1 440 NTS 
Crates 

Absorption 56 Half Wooden 1 664 NTS 
Rods Crates 
Non-leaking 7.4 55-gallon drums 1 666 Envirocare 
ballasts 
BoroQex 56 Half Wooden 1 664 NTS 
Shielding Crates 
Hydraulic Fluid 2 Gallon containers 2 To-bedetermined TED’ 

Light Metal 439 Half Wooden 6 666 TBD 

Lead 1 10-gallon drum I Recycle Recycle 
Spent TBD Manufacture Boxes TED TED TED 
Fluorescent 
Light Bulbs 
Gasket <1 Bagged NIA TBD2 TBD2 
Rubble 50,000 Bulk NIA TBD3 TBD3 

HEPA Filters 791 55-gallon drums; 8 664 NTS 

(TED)’ 

Crates 

L 

PCEs; in-process sampling 
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6.1 Waste Type 

6.1.1 Low-level Waste 

LLW is defined as radioactive waste that is not classified as TRU waste, spent nuclear fuel, or by-product material as 
identified in DOE Order 5820.2A, Radioactive Waste Management. LLW contains less than 100 nanoCuries per 
gram (nCig) TRU radioactivity. Based on economical and technical constraints, items will be decontaminated to 
unrestricted.release conditions whenever possible (Table 4-1). Items that have been decontaminated to an 
unrestricted release condition will be transferred for use at a diff went location within RFETS, for use at a different 
DOE facility, or sent to the Properly Utilization and Disposal (PU&D) organization for appropriate disposition. Only 
materials that meet recycleheuse criieria identified in the Property Management Manual will be sent to PU&D. As 
appropriate, low-level and low-level mixed waste will be generated, characterized, and packaged in accordance with 
the RFETS Low-Level Waste Management Plan. 

6.1.2 Mixed Waste 

At RFETS, mixed waste is defined as RCRA hazardous waste containing measurable amounts of radioactive 
isotopes. Mixed waste is characterized as either low-level or TRU based on the amount of radioactivity at the time of 
assay. Mixed waste in not anticipated to be generated from decontamination and decommissioning activities. It is 
anticipated that only low-level mixed waste will be generated from the action. If mixed waste is encountered, this 
waste will be stored in temporary units prior to shipment to an approved, off-Site disposal facility. 

6.1.3 Hazardous Waste 

Hazardous waste is defined as waste that is listed or exhibits the characteristics of corrosivity, ignitability, reactivity, 
toxicity or that is listed in 6 CCR 1007-3, Part 261, or 40 CFR 261, Subpart D. It is anticipated that lead and metals 
contaminated waste will be generated from the IMAM 

6.1.4 

TSCA addresses allchemical substances manufactured or processed in or for the United States. A chemical 
substance is defined in broad tern as any organic or inorganic substance of a particular identity including those 
substances identified in 15 CFR, Paragraph 2602(2)(A)(i-vi) and which may present unreasonable risk or injury to 
health and the environment. Of particular significance to the 886 Cluster are PCBs as regulated under 40 CFR 761. 
With the exception of the potential for PCBs in light ballasts, the PCB-containing materials identified in the cluster are 
a gasket in Building 886, Room 11 1, purple (light and dark) paint from HEUN lines, green paint with brownishhed 
base coat on electrical utility boxes, and potentially oil in the hydraulic pump for the horizontal split table in Building 
886, Room 101. Waste generated from decontamination and decommissioning of these materials will be handled as 
TSCA waste. With respect to the light ballasts, light ballasts marked "No PCBsn or "PCB free" will be managed as 
solid waste and disposed at a sanitary landfill. Ballasts marked "PCBs" or not marked and not leaking will be 
packaged for disposal at a TSCA-permitted facility. Leaking PCB light ballasts and unmarked light ballasts will be 
managed as fully-regulated PCB articles. 

Toxic Substances Control Act Waste 
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6.1.5 Sanitary Waste 

Industrial waste is characterized as that waste which meets RCRA Subtitle D requirements. Industrial waste will be 
generated as a result of the 886 Cluster. This waste will be managed in accordance with Colorado rules and 
regulations. 

6.2 Waste Minimization 

Waste minimization will be integrated into the planning and management of the 886 Cluster decontamination and 
decommissioning wastes. Project management and staff will incorporate waste minimization practices into work 
procedures. Minimizing generation of radioactive and mixed waste will be controlled by using work techniques that 
prevent the unnecessary contamination of areas and equipment, preventing unnecessary packaging, tools, and 
equipment when practical. Waste minimization will be accomplished using a waste life cycle cost approach. If the 
cost to demonstrate that the item is not contaminated exceeds the cost for waste disposal, the item will be disposed of 
as waste in accordance with the Properly Management Manual, 1-MAN-009-PMM. The evaluation may include 
disassembly, decontamlnation, and sutvey costs. Elimination and reduction of waste generated as a result of 
decontamination and decommissioning is high priollfy. Decontamination options will be evaluated for waste 
minimization potential and suitable minimization techniques will be implemented. Most of the bulk building structural 
material is expected to be free released and will be removed from the Site for recycle or disposal as appropriate. 

6.3 Waste Characterization 

The overall approach to waste characterization is described in the Waste Management Plan for the 886 Project 
(SSOC et al., 1997). Data collected in support of the reconnaissance level characterization and in-process 
characterization will be used to estimate the type and volume of waste to be generated. Preliminary waste volume 
estimates are provided in Table 5-1. The area-specific work plans will include volume estimates applicable to the 
corresponding area. 

6.4 RCRA Units 

There are no RCRA units located in the 886 Cluster facilities. The project will not establish any RCRA permitted waste 
storage units within the 886 Cluster. Hazardous remediation waste will be managed in temporary units (TUs) on plant 
site until final dispositioning. The establishment of TUs may require a permit exemption because it is anticipated that 
the tanks or containers will be used for longer than 90 days. 

6.5 Idle Equipment 

Presently, hazardous materials contained in idle equipment are processed by building operations personnel in 
compliance with the Management Plan for Material Contained in Idle Equipment, 94-MPIIE-0017. Hazardous 
materials contained in idle equipment in the 886 Cluster have been identified for dispositioning,during deactivation. 
Remaining idle equipment will be managed in accordance with the Idle Equipment Consent Order during 
decontamination and decommissioning and residual wastes will be considered remediation wastes. These items are 
included, on a building specific basis, in Tables 2-1 through 2-6. 
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6.6 Off-Site Release of Wastes and Applicability 

Remediation wastes are not exempt from the Land Disposal Restriction (LDR) standards when they are transferred 
off-site for disposal. As a resutt these wastes must meet all applicable LDR standards when transferred off-Site for 
disposal. 

In addition, the facility accepting CERCLA wastes must meet the requirements of the final Off-Site Rule (58 CFR 
49200). The primary purpose of the Off-Site Rule is to clarify and codify CERCLA’s requirement to prevent wastes 
generated from remediation activities conducted under CERLCA from contributing to present or future environmental 
problems at off-Site waste management facilities. Only facilities that meet Environmental Protection Agency’s (EPA) 
acceptability criteria can be used for off -Site management of CERLCA wastes. The Off-Site Rule applies to both 
hazardous and non-hazardous wastes generated from remedial and removal actions funded or authorized, by 
CERCLA. 

Release of noncontaminated material, debris, and equipment from a site contaminated with hazardous materials is 
- accomplished by: 

demonstrating the materials or waste do not exhibit any of the characteristics of hazardous waste, and are not 
listed hazardous waste, as identified in Subpart C of 6 CCR 1007-3 Part 261 or are excluded under the provision 
in 40 CFR 268, Subpart D, and 

the off -site waste management facility meets the requirements of the CERCLA Off-Site Rule. 

Process knowledge and operating history related to the facilities can also be used to segregate hazardous 
contaminant areas from unaffected areas. Further sampling and analysis of wastes may be required during the 
project to determine if the wastes are regulated as LDR, or if the wastes can be exempted under the hazardous 
debris rule. LDR requirements are integrated into RFETS waste and characterization procedures to ensure 
compliance with designated TSD facilities and onsite WAC. 

The release of hazardous and/or mixed hazardous waste from the Site to an off-Site waste management facility is 
accomplished by: 

identifying and meeting all applicable LDR standards; 
meeting all DOT requirements 
ensuring that the off -Site waste management facility meets the requirements of the CERCLA Off-Site Rule; 

4 using approved waste management vendors: and, 
meeting the receiving faciliis WAC. 

Under the “hazardous debris rule” provision, and in accordance with the debris treatment standards defined in 6 CCA 
1007-3 Section 268.45, treated hazardous debris is exempted from the definition of hazardous waste, provided that 
the debris is treated to the performance or design and operation standards by an extraction or destruction technology, 
and the treated debris does not exhibit the characteristics of a hazardous waste. The exempted debris can be 
disposed In an industrial landfill (6 CCR 1007-3, Section 268, Subpart D) rather than a RCRA permitted landfill (6 
CCR 1007-3, Section 268, Subtitle C). Note that these exemptions apply to disposal of certain low-level mixed 
wastes if they meet the receiving Site’s WAC for hazardous debris. 
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Compliance with 
Hazardous Air 
Pollutant 

7.0 COMPLIANCE WITH ARARs 

Implemented if the 
remedial action 
involves a specific. 

As noted in Section 1.1, decontamination and decommissioning actions at RFETS must attain, to the maximum extent 
practicable, compliance with the substantive aspects of the Federal and State ARARs. The ARARs relating to this 
proposed action are identified in this section and summarized in Table 7-1. In addition, Table 7-1 identifies whether 
the requirement is applicable or relevant, and appropriate, or To-Be-Considered (TBC). Pursuant to RFCA 116, the 
procedural requirements to obtain federal, state, or local permits are waived as long as the substantive requirements 
that would have been imposed in the permit process are identified and explained (RFCA 117). The following 
discussion is intended to compliment other descriptions provided in the IM/IRA Plan in a manner that satisfies the 
RFCA permit waiver requirements. 

Solid Waste 

Table 7-1. ARARs. 

be used. 
Solid Waste Disposal Requirements for 
Act disposal of solid 

Air Quality 
Requirement 
Compliance with air 
emissions 

Compliance with 
NESHAP 

Compliance with 
NAAQS 

Prerequisite 
Control of emissions 
for smoke, particulate, 
and volatiles of 
concern. Implemented 
for construction 
activities, haul roads, 
haul trucks, demolition 
activities. 
Regulates radionuclide 
emissions from DOE 
facilities with a limit of 
10 millirem per year 
(rnredyr) Site 
standard. 
Maintain quality of 
ambient air for criteria 

I I wtlutants. 

depleting compound 
requirements 

regulated pollutant. 
Ensure refrigerants are 
disposed of properly. 
Apprnved vessel 
recovery method must 

Disposal of PCBs m wastes. 
Ensure that any 
materials with >50 ppm 
PCBs are managed 

I according to TSCA. 
Hazardous Waste I Comnliance with I Identification and 

Colokido Hazardous 
Waste Act 

characterization of 
hazardous waste. 

Citation 
5 CCR 1001 -3, 
Regulation 1 

Regulation 7 
5 CCR Io01 -9 

40 CFR 61 
Subpart H 

5 CCR 1001-10 
Regulation 8 
.. 

5 CCR 1001-14 

5 CCR 1001-10 
Regulation 8 

5 CCR 1001-19 
Regulation 15 

6 CCR 1007-2 

40 CFR Part 761 

40 CFR 261 

6 CCR 1007-3 Part 

ARAR 
Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 
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Generator prepares a 
manifest if hazardous 
remediation wastes are 

Table 7-1 (contint 
Generator Standards 40 CFR 262 

6 CCR 1007-3 Part 

TSD Facility Standards 
disposed of off-Site. 
Requirements for 

Closure 

262 
40 CFR 264.553 

Closure 

storage areas. 
Implemented if RCRA 

LDR- 

40 CFR 264 

Universal Waste 
Management 

permitted units are 
closed. 

Implemented if RCRA 
Interim Status Units 
are closed. 

Requirements for 
treatment and land 
disposal of hazardous 
wastes . 
Requirements for 
treatment and land 
disposal of hazardous 

Used Oil Management 

6 CCR 1007-3, Part 
264 
40 CFR 265 

6 CCR 1007-3, Part 
265 as provided in 
RFCA Attachment 10 
40 CFR 268 

6 CCR 1007-3, Part 
268 
40 CFR 273 

Water 

surface water bodies. 
Requirements LLW Disposal 10 CFR 61 

Radiation Protection 

governing off-Site 
disposal of LLW. 
Establishes the criteria 
for the protection of 
human health and the 
envi ronrnen t . 
Requirements for the 
management and 
packaging of LLW. 

Radioactive Waste 
Management 

6CCR 1 OO7-14 

DOE Order 5400.5 

DOE Order 5420.2A 

dJ 
Standards Applicable 
to Generators of 
Hazardous Waste 

Temporary Unit 
Container and Tank 
Storage Requimments 

Requirements for 
Closure of Permitted 
RCRA Units 

Requirements for 
Closure of RCRA 
Interim Status Units 

Treatment standards 
for hazardous waste 

Requirements for 
Universal Waste 
Management 

Requirements for Used 
Oil Management 
NPDES Requirements 
for discharging waste 
into surface water 
bodies 

LLW Disposal 

Standards for radiation 
protection 

Radioactive Waste 
Management 

operation of temporary 
tank and container I 264.553 

6 CCR 1007-3, Part 

waste. I 
Implemented if used oil I 40 CFR 279 

discharge of 
stormwater or treated 
wastewater into 5 CCR 10028 

7.1 Chemical-specific Requirements and Considerations 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

TBC 

TBC 

The project will encounter conditions regulated by the following chemical-specific restrictions. The restrictions will be 
incorporated into the project planning effort and will be assured by following site procedures or by direct inclusion in 
an IWCP. 
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Decommissioning has the potential to generate criteria, radionuclide, and Hazardous Air Pollutant emissions. 
The following Colorado Air Quality Control Commission Regulations serve as chemical specific applicable 
requirements: 

5 CCR 1001-10, Regulation No. 8, Part A (40 CFR Part 61) Subpart H regulates radionuclide emissions other 
than radon from DOE facilities and will apply to the radiologically-contaminated portions of the 886 Cluster during 
decontamination and decommissioning. Section 61.92 establishes a Site radionuclide emission standard of 10 
mrerriyr effective dose equivalent (EDE) to any member of the public. Section 61.93 mandates continuous 
radionuclide air emission monitoring for all points that have an estimated potential EDE to the nearest member of 
the public of greater than 0.1 mretdyr, based on uncontrolled emissions. Section 61.96(b) requires that an 
application for approval and notification of start-up be filed with EPA and CDPHE for any new or modified source 
of radionuclide emissions if estimated controlled emissions from the source would cause the nearest member of 
the public to receive an ED€ of 0.1 mrewr or greater. Preliminary estimates of the ED€ resulting from 
controlled and uncontrolled emissions of radionuclides indicate that neither regulatory approval nor continuous 
radionuclide air monitoring will be required for the Building 886 decommissioning and demolition project. 
Radionuclide emissions from the project will be included in the Site-radionuclide annual report. ' 

Regulation 8, Part C establishes an emission standard for lead in ambient air. The regulation states that no 
person shall cause or permit emissions of lead into the ambient air that would result in an ambient lead 
concentration exceeding 1.5 vg/m3 averages over a one-month period. The regulation will apply to any 
decontamination or decommissioning activities with the potential to emit lead into the ambient air. Based on past 
experience with similar projects, the proposed activities are not likely to produce significant lead emissions that 
could exceed the ambient standard. 

7.2 Action-specific Requirements and Considerations 

7.2.1 Air 

Decommissioning has the potential to generate particulate and fugitive dust emissions. 5 CCR 1001-3, Regulation 
No. 1, governs the opacity and particulate emissions. Regulation No. 1, Section I I ,  addresses opacity and requires 
that stack emissions from fuel-fired equipment must not exceed 20 % opacity. Regulation No. 1, Section Ill 
addresses the control of particulate emissions. Fugitive particulate emissions will be generated from demolition and 
transport activities. Control methods for fugitive particulate emission will be addressed in the Demolition Plan and 
should be practical, economically reasonable, and technologically feasible. During demolition activities dust 
minimization techniques such as water sprays, will be used to minimize suspension of particulates. In addition, 
demolition operations will not be conducted during periods of high wind. The substantive requirements will be 
incorporated into the area-specific work plans which will define the level of air monitoring and particulate control for 
the project. 

5 CCR 1001-3, Regulation No. 3, provides authorii to CDPHE to inventory emissions. Regulation No. 3, Part A, 
describes Air Pollutant Emission Notice (APEN) requirements. If applicable, RFETS will prepare an APEN to facilitate 
the CDPHE inventory process. 
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7.2.2 RCRNCHWAMPDES 

7.2.2.1 Waste Storage - The waste generated during the decontamination and decommissioning activities governed 
by this IM/IRA are remediation wastes (See RFCA n25bf and RFCA Appendix 3, the Implementation Guidance 
Document). Remediation waste generated during this removal action will be evaluated consistent with the 
requirements of RCRA Part 261, Identification and Listing of Hazardous Waste, specifically Subparts A through C. 
Solid remediation waste will be generated and managed in accordance with the Colorado Solid Waste Disposal 
requirements, 6 CCR 1007-2. In addition, sections of Part 268, LDRs applicable to off -site shipment and disposal of 
hazardous waste are ARAR. 

If necessary, remediation waste will be temporarily managed in a configuration which meets the substantive 
requirements of section 264.533 for management of TUs. The requirements governing TUs are applicable to tanks 
and containers used for storage and treatment of hazardous remediation wastes generated in conjunction with the 
decontamination and decommissioning activities (See 40 CFR 264.553). All tanks and containers will be compatible 
with the waste and in good condition. Incompatible wastes, if encountered, will be segregated within the units. 
Secondary containment will be provided, as appropriate, if liquid wastes are stored or treated in tanks or containers. 
Waste characterization will be provided, as appropriate, in accordance with Waste Management Plan. Inspections, at 
a minimum of once a week, will be provided during operations in accordance with the Waste Management Plan. 
Training for individuals generating and handling waste will be implemented using the framework identified in the 
RFETS Part B permit. To close a TU, waste and contaminated soils will be removed, as appropriate. The information 
in this paragraph is provided to satisfy the permit waiver conditions in RFCA 11 7. 

- 

7.2.2.2 Waste treatment -Any waste, soiVwaste mixture, debris, liquid, or remediation waste that is identified as a 
hazardous waste requires treatment to the LDR treatment levels for wastewater or non-wastewaters, as appropriate, 
prior to disposal. (See 40 CFR 268.40, Treatment Standards for Hazardous Wastes) prior to disposal. Solidification 
of characteristic hazardous remediation wastes may be conducted within a TU. For example, scabbling of low level, 
RCRA characteristic lead-based paint may result in a remediation waste form amenable to solidification. The 
solidification would be conducted within competent tanks or containers and subject to waste analysis requirements 
imposed by the waste management plan. The information in this paragraph is provided to satisfy the permit waiver 
conditions in RFCA 11 7. 

7.2.2.3 Debris treatment - Where appropriate, the project decontamination pad or the sitewide decontamination 
facility will be configured to perform low-level, hazardous, or mixed waste debris treatment in accordance with 40 CFR 
262.34,268.7(a)(4) and 268.45. The information in this paragraph is provided to satisfy the permit waiver conditions 
in RFCA 11 7. 

Solid residues from the treatment of debris containing listed hazardous wastes are subject to RCRA hazardous waste 
management ARARs as are any solid residues from debris treatment that exhibit a hazardous waste characteristic. 

Liquid residues from the treatment of debris containing listed hazardous wastes are subject to RCRA hazardous 
waste management ARARs until they are placed into the Consolidated Water Treatment Facility (CWTF) headworks. 
Any building residues that result from the treatment of listed debris will carry the same listing as the listed debris from 
which it originates. Any CWTF treatment residues that exhibit a hazardous waste characteristic will also be managed 
in accordance with RCFIA hazardous waste management ARARs. Alternatively, liquid residues that meet acceptance 
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criieria may also be treated in Building 374 or the sewage treatment plant in compliance with the RCRA and National 
Pollutant Discharge Elimination System (NPDES) permits. 

7.2.2.4 Wastewater treatment - Remediation wastewaters generated during decontamination and decommissioning 
will be transferred to the CWTF (Building 891) for treatment. Remediation wastewaters that contain listed RCRA 
hazardous wastes or exhibit a RCRA characteristic will not be subject to compliance with RCRA ARARs while being 
stored in the CWTF headworks or during treatment because the wastewaters are CERCLA remediation wastes being 
treated in a CERCLA treatment unit. The CWTF will treat the remediation wastewaters to meet applicable surface 
water quality standards under a NPDES ARARs framework. Waste generated at the CWTF will also be evaluated for 
hazardous characteristics. The information in this paragraph is being provided to satisfy the permit waiver conditions 
in RFCA 117. 

7.2.3 Toxic Substances Control Act 

TSCA defines criteria to guide management and disposal of PCBs. Fluorescent light ballasts, a gasket in Room 11 1, 
purple (light and dark) paint from HEUN lines, green paint with brownlshhed base coat on electrical utility boxes, and 
potentially oil in the hydraulic pump for the horizontal split table in Building 886, Room 101 are the sources of PCBs in 
the cluster. Any other materials, if identified through in-process characterization during decontamination and 
decommissioning as suspected of containing PCBs will be managed in accordance with 40 CFR Part 761, Disposal of 
PCBs, if determined to contain >50 ppm PCBS. 

Light ballasts marked "No PCBs" or "PCB free" will be managed as solid waste and disposed at a sanitary landfill. 
Ballasts marked "PCBs" or not marked and not leaking will be packaged for disposal at a TSCA-permitted facility. 
Leaking PCB light ballasts and unmarked light ballasts will be managed as fully-regulated PC6 articles. 

7.3 Location Specific Requirements and Considerations 

No location specific requirements are associated with this action. 

7.4 Requirements To-Be-Considered 

Due to the radiological contamination in the 886 Cluster, guidelines contained in DOE Order 5400.5 are identified as 
TBC. DOE Order 5400.5 will be followed in areas known to be radiologically contaminated to ensure the protection 
of the workers, public, environment. In addition, DOE Order 5420.2A, "Radioactive Waste Management," is also 
identified as TBC and contains the requirements for the management and packaging of LLW. 
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8.0 Environmental Consequences of the Proposed Action 

The National Environmental Policy Act (NEPA) requires that actions conducted at the RFETS consider potential 
impacts to the environment. The Memorandum of Secretarial Officers and Heads of Field Elements, dated June 13, 
1994, issued by the Secretary of Energy, Hazel OLeary and entitled "The National Environmental Policy Act Policy 
Statement" defines the DOE policy for integrating the NEPA process into the CERCLA decision making process. 
While no separate NEPA documentation is required for this effort, RFCA (and DOE policy) requires DOE to consider 
environmental impacts of the proposed action and of alternatives as part of this document. 

The proposed decontamination and decommissioning activities for the 886 Cluster involve dismantling activities such 
as disconnection of electrical power, disassembling of equipment, further decontamination (if deemed necessary) in 
the area-specific work plans, and demolition of facilities. Decommissioning of the tunnel connecting Buildings 886 
and 875, the subsurface portion of Building 875, and Building 828 may require sub-grade demolition or stabilization. 

Given the existing environmental and industrial setting of the 886 Cluster, environmental impact issues associated 
with the proposed decontamination and decommissioning activities for the 886 Cluster are limited in scope. Many of 
these activities are categorical exclusions under DOE'S NEPA regulations (i.e., demolitionldisposal of facilities; 
disconnection of utilities; reducing surface contamination). Activities are not anticipated to have direct or indirect, or 
irreversible and irretrievable impacts to natural resources at RFETS and ultimately will improve natural resources. 
The proposed activities are unlikely to result in discernible adverse effects to biological resources, including 
vegetation, wetlands, wildlife habitat, and state or federal sensitive (e.g., threatened or endangered) species 
populations or habitat. The facilities to be decommissioned are not located on a floodplain and the proposed activities 
will not affect, or be affected by, any floodplain. No wild and scenic rivers, prime agricultural soils, parks or 
conservation areas, or natural resources will be affected. The proposed activities will provide employment for a very 
small number of people, most of who are expected to come from the current Site workforce; as a result, the activities 
are also unlikely to result in adverse socioeconomic effects. Therefore, the discussion of environmental impact issues 
focuses on the following areas of potential impacts: 

Mobilization of radioactive and other Contaminants into the environment via soils, air, surface waters, or 
groundwater; 

Health and safety of workers who may be exposed to radioactive and toxic or hazardous materials (including 
lead and PCBs), and health and safety of the public, both during normal decontamination and decommissioning 
activities as well as accidents: 

Environmental issues associated with waste management, including the contribution of wastes generated by the 
proposed activities to the decreasing site-wide capacity for interim storage and transportation of waste; 

The physical removal of Building 886 as a historic structure that is eligible for the National Register of Historic 
Places and a secondary contributor to a potential Historic District comprised of Cold War Era facilities at Rocky 
Flats; and 

The project's contribution to site-wide cumulative impacts. 
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8.1 Geology and Soils 

The decommissioning of the 886 Cluster will disturb minor land acreage, most of which has been previously 
disturbed. Decommissioning of the tunnel and subsurface structure associated with Building 875 and Building 828 
can be accomplished by either stabilizing the structures and backfilling, excavation and backfilling, or some 
combination thereof. Additionally, some re-contouring of the soils will likely be necessary after facilities are removed 
to restore soil in areas disturbed by demolition equipment, Disturbed soils will be re-vegetated as necessary to avoid 
soil erosion. Contamination of soils from decommissioning activities is not expected because facility structures will be 
decontaminated or tied prior to demolition of the structures themselves. 

8.2 Air Quality 

Potential impacts to air quality resulting from the decontamination and decommissioning of the 886 Cluster facilities 
include radionuclide emissions resulting from the dismantlement and removal of equipment and fugitive dust 
emissions resulting from demolition and transportation activities. Air emissions from these activities will be controlled 
and monitored in accordance with the RFETS Health and Safety PracticesManua1:and proje~-specificpaniulate 
control plans. The sources of PCBs within the cluster are a gasket in Building 886, Room 11 1, purple (light and dark) 
paint from HEUN lines, green paint with brownishhed base coat on electrical utility boxes, potentially oil in the 
hydraulic pump for the horizontal split table in Building 886, Room 101, and light ballasts. In general, cleanup and 
removal of materials and equipment contaminated with PCBs has a very small potential to cause a release to air. 
Management of the contaminated materials and equipment in accordance with current Site procedures will result in 
minimal risk personnel. 

Decontamination, dismantlement, and demolition activities in the 886 cluster have the potential to release 
radionuclides to the air. Decontamination and dismantlement activities take place within the room and the room 
exhaust is equipped with high efficiency particulate air (HEPA) filters. This essentially eliminates the potential for a 
radionuclide release short of an accident during the transportation of the contaminated materials. Stack monitoring is 
also conducted to ensure the integrity of the HEPAfiltration equipment. Fugitive dust emissions will result from the 
transportation of materials and wastes from the 886 Cluster and sub-grade demolition and subsequent re-grading 
associated with site reclamation phase of decommissioning. Mitigative measures will be taken to minimize the 
potential for short-term fugitive dust emission during the demolition of the structures. Heavy equipment will be used to 
reduce the cluster facilities; however, because of the distance of the 886 Cluster from Site boundaries, the short-term 
impacts are limited to personnel working in areas proximate to the Cluster. Additionally, miscellaneous hazardous 
materials will be removed from several structures within the 886 Cluster. These materials will be managed in 
accordance with existing, Site procedures and there will be little risk for air emissions. 

8.3 Water Quality 

Because decommissioning of the 886 Cluster will potentially remove portions of structures below ground level and 
soils under building foundations will be exposed, silt fencing or similar protective devices may be installed to prevent 
or minimize the possibility of water-borne soil leaving the immediate area and entering drainage ways. Demolition 
activities may, however, deposit small amounts of debris on the surrounding pavement or ground surface that could 
be carried away by storm water runoff. Quantities of such material are expected to be small. Soil exposed after 
building foundations are demolished and subsurface decontamination and decommissioning activities (Le., 875 
tunnel, the subsurface 875 structure, and the Building 828) are not expected to impact storm water runoff, storm 
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water percolation, or surface water flow characteristics. Demolition activities will be performed after the structures 
have been decontaminated. Soil verification samples will be collected to ensure contamination, if present, is below 
RFCA Tier I Subsurface Soil Action Levels prior to the site reclamation phase of decommissioning. 

Among the techniques that may be used for decontamination of the 886 Cluster is the use of water or steam to 
remove contamination and loose debris. While this technique is effective in removing contamination, it also generates 
large volumes of potentially contaminated water and may even contribute to the potential spread of contamination. 
Surface water samples from the 886 Cluster drainage sub-basin will be collected using an automated station location 
to collect samples from the entire sub-basin's runoff. If water is generated from decontamination it will be treated prior 
to release, if required. 

Decontamination activities associated with the 875 tunnel, the subsurface 875 structure, and the Building 828 are not 
expected to impact groundwater. Demolition will be performed after the structures have been decontaminated. Soil 
verification samples will be collected to ensure contamination, if present, is below RFCA Tier I Subsurface Soil Action 
Levels. 

8.4"uman Health Impacts 
- .  

Decontamination and decommissioning has the potential to expose project workers, non-project workers, and the 
public to radiological and other contamination. Disruption of contaminants or hazardous materials increases the 
chance of the contarnirrant or materials being dislodged, becoming airborne, and being inhaled by or deposited on 
humans. 

8.4.1 Radiological Impacts 

For project workers, deactivation and decontamination activities for the 886 Cluster are estimated to result in a total 
dose of 0.4 person-rem. This exposure would be expected to result in less than 1 (2 x 104) latent cancer fatalities, 
assuming the same worker group conducted both the deactivation and the decontamination activities. Doses to co- 
located workers from decontamination and decommissioning operations for the 886 Cluster alone have not been 
evaluated. However, the annual radiological exposure of a maximally exposure co-located (unprotected) worker as a 
result of Site-wide closure activities is estimated at 5.4 mrem. The corresponding risk of a latent cancer fatality to this 
worker is 2 in 1,000,000 (DOE 1997b). 

Annual dose to the maximally exposed offsite individual from Site-wide closure activities is estimated at 0.23 mrem, 
with a corresponding excess latent cancer fatality of 1 in 10,000,000. The annual dose to the public resulting from all 
activities in the RFETS closure project, at the peak time of exposure (1 997 - 2006), is expected to be 23 person-rem, 
or a total of 23 rem, for all of the 2.7 million people projected to be living within 50 miles of the Site in 2006. This 
annual dose of 23 person-rem would be expected to result in less than one (0.01) latent cancer fatality in the entire 
Denver area population. Estimated annual dose to the maximally exposed offsite individual is well below the 
applicable standard of 10 mrerdyr (DOE 1997b). 

Estimated doses from the 886 Cluster project are expected to be a small fraction of those estimates for Site-wide 
activities, as described above. For comparison purposes, DOE'S annual limit for occupational exposure as a result of 
all exposure pathways is 5,000 mrem per person. The Site standard for annual exposure is 750 mrem per person. 



INTERIM MEASUREAWERIM REMEDIAL ACTION PLAN RFIRMRS-97-135 
Revision A, Page 60 of 75 FOR THE 886 CLUSTER 

PROJECT Effective Date: 3/19/98 

Natural background radiation in the Denver area results in an annual exposure of approximately 350 mrem per 
person. 

Exposures to workers and the public will be controlled and monitored in accordance with the RFETS Radiation 
Control Manual. 

8.4.2 Non-Radiological Impacts 

Non-radiological health affects (from exposure to chemicals) are measured by a hazard index. A hazard index 
greater than one is considered the basis from concern. For the full suite of Site closure activities (including 
decommissioning of all facilities), a hazard index of 1.2 has been calculated for a co-located worker who is chronically 
exposed to all chemicals of concern simultaneously during working hours over the entire period of Site closure. The 
corresponding cancer risk is 5 in 100,000 (DOE 1997b). 

For the full suite of Site closure activities (including decommissioning of all facilities), a hazard index of 1.5 has been 
calculated for a member of the public who is chronically exposed every day for 70 yrs . _ _  to all chemicals of*concem 
simultaneously (a highly unlikely event). A more reasonable scenario of exposure to a single chemical showed 
hazard indices of well below one for each potentially released chemical; analysis of potentially carcinogenic air 
pollutants indicates a cancer risk of 3 in 10,000,000 for the maximally exposed off Site individual (DOE 199%). 

Estimated non-radiological impacts from the 886 Cluster decommissioning are expected to be a small fraction of 
those estimates for Site-wide activities, as described above. Exposures to workers and the public will be controlled 
and monitored in accordance with the RFETS HSP Manual. 

8.4.3 Occupational Hazards 

In addition to exposure to radiological and chemical hazards, workers at the Site are expected to be exposed to a 
variety of industrial hazards such as heavy machinery, repetitive motion tasks, and physical agents such as heat and 
cold. Using a general industry standard for construction to estimate injury and illness cases, Site closure activities are 
estimated to result in 584 cases of injury and illness during the peak activities period (1 997 - 2006) (DOE 1997b). 
The contribution of these cases which would be estimated to result from the 886 Cluster project alone would be less 
than the total Site estimate. 

The general industry rate of injury and illness is considerably higher than the historic incidence rate for the Site; 
occupational hazards will be controlled, mitigated, and monitored in accordance with the RFETS HSP Manual. 

8.5 Plants and Animals 

Because the 886 Cluster is located in the previously disturbed IA, impacts to plants and animals are expected to be 
minimal. Possible minor impacts to other vegetative areas may be distribution of fugitive dust containing undesirable 
materials among plant species. Additional impacts may occur in vegetation associated with increased traffic in order 
to accommodate the decommissioning equipment, Increased traffic, both vehicular and pedestrian, could result in 
some vegetation disturbance. 
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Mammals such as rats, mice, and raccoons are known to be residents of or visitors to the IA. Additionally, cats reside 
under T886A. These mammals would be displaced, and some mortality would likely occur as a result of 
decommissioning activities. Bird nests attached to facilities planned for demolition would be destroyed, although no 
direct bird mortality is anticipated. The Preble’s Meadow Jumping mouse, a species proposed for listing as 
endangered, is known to exist in downstream areas of the 886 Cluster. The 886 Cluster activities will not be 
performed in known Preble’s Jumping Mouse habitat. - 

8.6 Environmental Issues Associated with Waste Management 

Environmental impact issues associated with waste management are related to human health issues, storage 
capacities, and transportation. 

In general, waste generated from decontamination and decommissioning the 886 Cluster includes contaminated and 
uncontaminated equipment, tools, electrical conduit systems, piping systems, gloveboxes, and facility structural 
materials. Decommissioning the 886 Cluster will generate waste as tentatively estimated in Section 6.0. 

Decontamination will be performed as necessary to remove radiological contamination and hazardous constituents. 
Where feasible and whenever possible items will be decontaminated to unrestricted release conditions. Items that 
have been decontaminated to a unrestricted release conditiorwill be transferred to for use at a different location 
within RFETS, for use at a different DOE facility, or sent to the PU&D organization for appropriate disposition. Mixed 
waste generated from decontamination and decommissioning activities will be stored onsite, and where feasible, 
shipped to an approved off-Site disposal facility. Hazardous wastes will be managed as waste, where applicable, and 
disposed in accordance with established procedures. Materials and waste will be characterized, stored, and 
disposed in accordance with 886 Cluster ARARs. 

. . -  . 
. .  

. - - . .  - 

Waste minimization will be used in the planning and management of the 886 Cluster decontamination and 
decommissioning wastes. Elimination and reduction of waste generated as a result of decontamination and 
decommissioning is a high priori. Decontamination options will be evaluated for waste minimization potential and 
suitable minimization techniques will be implemented (Section 6.0). 

With respect to transportation of waste, the 886 Cluster project would generate and package materials suitable to 
meet DOT transportation requirements (Section 6.0). 

8.7 Historic Resources 

The environmental impact issue related to historic resources is the loss of Building 886 as a historic structure eligible 
for the National Register of Historic Places and as a primary contributor to a potential Historic District of Cold War Era 
facilities. A related cumulative impacts discussion is in Section 8.10. 

Sixty-four facilities within the IA, including Building 886 have been identified as important to the historic role of the Site 
in manufacturing nuclear weapons components during the Cold War. While this facility is less than 50 yrs old, one of 
the usual criteria for determining eligibility is that it is considered historically significant as an essential component of 
the weapons production activities at Rocky Flats. 
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The agreement between DOE and the State Historic Preservation Officer concerning the appropriate mitigative 
measures applicable to these facilities has been completed; rooms within Building 886 were photographed and the 
facility was described. Drawings and blueprints were collected. The documentation requirements for Building 886 
were completed and accepted (National Park Service [NPS] 1997). 

The demolition of the 886 Cluster is in support of the Site Mission and is covered under the Atomic Energy Act. 

8.8 Noise 

Decontamination and decommissioning of the 886 cluster is not expected to significantly increase noise levels in the 
Rocky Flats area. Most activities will take place inside the associated facilities so that noise levels, if elevated over 
ambient levels, will be confined to the 886 Cluster structures in which they are generated. Other less common 
activities such as scabbling (use of a machine to remove layers of concrete), blasting (use of various materials such 
as sand, dry ices, or other abrasives to remove superficial contamination), and demolition by backhoe ram, hydraulic 
cutters, or other devices are expected to generate noise levels higher than ambient levels; however, worker involved 
in those activities will use appropriate hearing protection devices during activities expected to generate such levels. 
Outdoor activities will take place at a distance from unprotected workers and the public and thus are not expected to 
increase noise levels to these populations to an unsafe level. 

8.9 Socioeconomic Effects 

Potential impacts from the decontamination and decommissioning of the 886 Cluster would contribute to a net overall 
loss of employment. The current on-Site workforce in the facility would either be drawn into the D&D activities for the 
facility (and potentially for the entire Site) or voluntarily lose employment. In the short term, the decontamination and 
decommissioning activities could increase the employment level due to increased work force levels associated with 
the cluster activities. Additionally, in the short term, a modest increase of purchases (raw materials) may result due 
to the decontamination and decommissioning activities. 

Under a hypothetical worse case scenario, if the entire work force currently housed in the 886 Cluster all opted for 
voluntary separation, the net overall impact would not have a great adverse effect on the Denver Metropolitan area 
nor would it adversely effect Boulder and Jefferson Counties, where the majority of the workforce reside. Taken as a 
single facility, the net effects are expected to be minimal. 

8.10 Cumulative Effects 

Impacts associated with the decontamination and decommissioning of the 886 Cluster would eventually contribute 
incrementally to potential Site-wide cumulative impacts attributed to the overall Site closure program. Some of these 
cumulative impacts may ultimately prove to be beneficial to the environment, assuming that the activities result, as 
expected, in the restoration of much of the Site’s original, natural condition prior to construction. Removing human 
occupation, structures, and paved surfaces and re-establishing native grasses and other vegetation could restore 
native plant communities and increase wild life habitat, including threatened and endangered species. Cleaning up 
contamination will reduce health risks to human and animal populations. 

As with decontamination and decommissioning of the 886 Cluster, Sitewide decontamination and decommissioning 
of structures will generate low-level, low-level mixed waste, and industrial (landfill) waste. Existing, interim storage for 
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radioactive waste is limited onSite (DOE/EA-1146), and eventually, as Site-wide decommissioning progresses, 
additional storage capacity may be needed. The same is true for industrial waste; the existing landfill is nearing 
capacity and is scheduled for closure under the Site restoration program in 2006. All sanitary landfill waste will be 
transported and disposed at an off -Site landfill. 

Also demolition of the 886 Cluster is part of a potential cumulative effect to historic resources. Demolition will result in 
the physical removal of an historic structure that is eligible for the National Register of Historic Places and primary 
contributor to a potential Historic District comprised of Cold War Era facilities. Other historic structures within this 
district are also proposed for decommissioning. The cumulative effect of these removals may be significant. The 
landscape would take on a less industrial and more open, rural appearance, similar to the rangeland that 
characterized the area prior to the plant was constructed. 

8.1 1 Mitigation Measures 

Mitigation measures are prescribed to reduce or avoid potentially adverse effects associated with a proposed activity. 

areas of human health, worker safety, release of emissions, and mobilization of contaminants, and cultural resources. 
. .  . . . . ~  Forthe decontamination I . and decommissioning of the 886 Cluster, mitigation measures will be considered in the 

Decontamination and decommissioning will be conducted in accordance with applicable worker and public health and 
safety programs; activities will be managed so that emissions and discharges are within applicable regulatory limits. 
As required, decontamination and decommissioning will occur within containment of existing facilities or temporarily 
constructed facilities (e.g. tents) with fluctuating drainage, air filtration, and other safety and environmental protection 
systems commensurate with risks inherent in the activities being conducted. 

A runoff management plan will be developed and implemented to avoid contamination of groundwater or surface 
water. 

If, during demolition activities, groundwater is encountered, the water will be characterized for contaminants and a 
determination of its acceptability for discharge obtained. 

Precautions will be taken to ensure compliance with the Migratory Bird Act which prohibits destruction of birds or their 
nests, active or inactive, without a permit. Building surveys for such nests in the 886 Cluster will be conducted prior to 
demolition and activities will not be initiated until results of the survey have been approved by site ecologists and any 
required mitigative actions taken. 

Activities will be applied, as appropriate, to ensure protection of the Preble’s Meadow Jumping mouse as follows: 

Containment of any potential contamination (chemical and radiological) associated with decontamination and 
decommissioning such that this contamination cannot enter waterways. 
Placement of silt fencing downstreanddownhill of any excavation of soil distutbance and construction of diversion 
ditches and sumps to contain contaminated sediment. 

Facilities determined to be eligible for the National Register of Historic Places will not be modified or damaged prior to 
completion of documentation according to standards set forth in the programmatic agreement among the DOE/Roch 
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Flats Field Office, the Colorado State Historic Preservation Office and the Advisory Council on Historic Preservation 
Office and the Advisory Council on Historic Preservation. 

8.12 Unavoidable Adverse Effects 

The 886 Cluster decontamination and decommissioning activities, if conducted as proposed, will have the following 
unavoidable adverse effects: 

Physical removal of an historic structure that is eligible for the National Register of Historic Places and a 
secondary contributor to a potential Historic District comprised of Cold War Era facilities; 

Short-term increases in contaminant concentrations in air emissions and water discharges; 

Improbable but potential radiation and chemical exposures to workers, co-located workers, and the public, 
resulting in a small, but increased risk of adverse health effects; 

Possible industrial accidents, resulting in injury and illness; and, 

Increased noise levels for the duration of decontamination and decommissioning activities. 

8.13 Short-Term Uses and Long-Term Productivity 

Unlike most projects which commit a Site to a particular use for a period of time, the effect of decontamination and 
decommissioning will be to undo past commitments concerning use of the Site and open up a new broad range of 
potential future uses. Decommissioning does not commit the Site to a particular land use, rather, decommissioning of 
the 886 Cluster will be one step in the process of ending one use and opening consideration for a variety of other 
possible future short- and long-term uses. 

8.1 4 Irreversible and Irretrievable Commitments of Resources 

Decontamination and decommissioning is essentially a destruction project eliminating existing uses, not a 
construction project consuming land and building materials. Decontamination and decommissioning of the 886 
Cluster will release land and perhaps some facilities for other uses. Funds, labor, equipment, fuel, tools, personal 
protective equipment, waste storage drums, and similar items are resources that will be irretrievably committed to the 
decontamination and decommissioning project. There are no anticipated irreversible or irretrievable commitments of 
natural resources as a result of the proposed action. 
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9.0 QUALTITY ASSURANCE 

A commitment to program quality and continuous improvement is applied at all levels from project start through 
project completion. Adherence to the commitment is instrumental in the success of the project. All project personnel 
are responsible for following approved quality assurance (QA) program requirements and participating in quality 
improvement activities. 

QNquality control (QC) personnel are involved at the initial planning stages of the project, during site preparation, and 
during project execution. The QA Organization assumes a proactive role during the project by identifying andlor 
preventing potential problems or shortcomings; offering solutions; and assisting in corrective action steps. QA 
personnel administer and perform duties in accordance with approved QA program requirements. The scope of the 
QNQC programs ensures: 

consistency and effective implementation of managemenUD0E directions and policies with other projectlD0E 
requirements through audits and surveillance; 
assurance of . ~ .  document review and approval requirements through review of applicable procurement and work 
documents; 
validity of data gathering methodologies; 
compliance with standard operating procedures; 

4 integrity of waste packaging and incoming materials through inspections; 
4 facility characterization through performance of facility walk-downs; 

initiation of monitoring projects for potential improvements; and, 
emplacement of corrective action initiatives. 

. -  ~- 

9.1 Quality Assurance Plan 

A QA Plan (QAP) will be developed to control and monitor the quality aspects of the project activities and will describe 
roles, responsibilities, and methodologies for ensuring compliance with DOE 5700.6C and 10 CRF 830.120. The 
project will follow the requirements set forth in the QAP. 

9.2 Program Requirements 

The QA elements of the QA Program will be identified and defined in the context of implementing programs and 
controls in the QAP. Specific programs used to control project activities are also referenced in the QAP (e.g., floor 
level procedures, plans, and documents). The QAP applies to all project personnel. Project personnel will 
understand the program’s impact from training, indoctrination, and the commitment evidenced by management, 

One of the primary aspects of the QA Program is management involvement. The project will be implemented through 
a management team. The criterion also includes self assessments by the management team. 

9.2.1 Quality Assurance Systems and Requirements 

Decommissioning activities will be appropriately planned in accordance with the provisions of the QAP. If activities 
deviate from planned outcomes and indicate significant conditions adverse to quality, personnel are required to stop 
the activity until corrections can be made. 
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All personnel are responsible for performing activities in accordance with approved documents; identifying and 
participating in quality improvements; customer interface, supplier interface and processes with which they are 
associated. The project team is responsible for exercising stop work authority over significant conditions adverse to 
quality; and for attending training. 

The QA Program is inherent to the work. This is accomplished during the planning of work through the participation 
of Quality Engineers. Integration of the QA program at the onset of the project will reduce the need for extensive 
inspections and assessments. This early integration supports the primary principle of a QA Program whereby the 
achievement of quality is embedded in the work processes, and that assessment should only be a tool for monitoring 
quality and continuous improvement. 

9.2.2 Personnel Qualifications and Training 

Project personnel are qualified to perform their respective tasks based on a combination of related experiences, 
education, and training. Education and experience constitute the primary means of qualification. Decommissioning 
management, in conjunction with training program administrators, are responsible for providing any additional skills 
and training prior to assigning employees specific project duties. Typical training methods include computer based 
training, classroom instruction, required reading, and on-the-job training. Qualification requirements and training - 
records are maintained and retrievable through the project manager. These records reside at a centralized training 
record repository. 

The QA Manager establishes requirements for the competency of individuals planning, developing, assessing, and 
inspecting QA related work activities. Quality Engineers have the training, qualifications, technical knowledge, and 
experience commensurate with the scope and complexity of the decommissioning activities being evaluated. 
Evidence of competency, and maintenance of competency have been established and recorded in accordance with 
the QAP. 

9.2.3 Improvement 

Employee participation in the assurance of quality and the continuous improvement process, is achieved through 
taking ownership of their processes, and actively seekng means to improve those processes. Decommissioning 
project management will use lessons learned in each phase of the project to improve succeeding phases. The 
project team approach is one of the management tools employed to enhance productivity and continuity throughout 
the project. 

Items, materials and hardware that do not meet established requirements are identified, segregated, controlled, 
documented, analyzed and corrected in accordance with the Nonconformance Reporting (NCR) process. Activities, 
services and processes that do not meet established requirements are also identified and corrected in accordance 
with the Corrective Action Process (CAP). Quality Engineers are responsible for supporting the NCR and CAP 
processes and assisting in the disposition and correction of identified deficiencies. 

9.3.4 Documents and Records 

Quality affecting documents, such as work plans, operating procedures, and health and safety plans are prepared 
and controlled in accordance with approved processes. These documents receive the required reviews and 
approvals, they are uniquely identified, and their distribution is formally established. Other essential policies, plans, 
procedures, decisions, data, and transactions produced by the contractor are documented to an appropriate level of 
detail. Document reviews by subject matter experts, management, and QA are performed as appropriate and as 
specified in governing procedures. Quality and administrative records are prepared and managed to ensure that 
information is retained, retrievable, and legible in accordance with approved procedures. 
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9.3.5 Work Processes 

Decommissioning processes and activities are controlled to a degree commensurate with the risks associated with 
the decommissioning process or activity. Documented and approved instructions are incorporated to control 
decommissioning processes and activities, maintaining compliance with referenced standards, engineering 
specifications, workmanship criteria, quality plans or other requirements. 

Work is controlled from the onset of the project through project management procedures, engineering procedures, 
records management procedures, construction management procedures and work packages. The IWCP is the 
overall, formalized process that controls the development of the decommissioning work packages. The Waste 
Management Plan and controls ensure that the generation and handling of waste meeting governing requirements. 

9.3.6 Design 

The design of data collection operations will be defined, controlled, verified and documented. The design process will 
ensure that data are traceable. 

Sound engineering, scientific phciples, and appropriate technical standards are incorporated into all design activities 
to assure intended performances, Site infrastructure programs, primarily the Conduct of Engineering Manual and 
Decommissioning Protocols, provide controls for the design of items and processes. Design work includes 
incorporation of applicable requirements and design bases, identification and control design interfaces, and 
verification or validation of design products by independent, qualified individuals, subject matter expects or groups 
other than those who performed the work. The verification and validation is completed before approval and 
implementation of the design. 

. -  

9.3.7 Procurement of Items and Services 

The Decommissioning Program implements a procurement and subcontracts system that complies with the 
appropriate protocols required by RFETS and RMRS. All procurement documents,receive a documented, 
independent quality review by Quality Engineers to assure incorporation of appropriate QA requirements. 
Procurement documents are retained and administered in accordance with approved procedures. 

Control systems will be employed for identification, maintenance, and control of items, including consumables, The 
controls ensure that items are properly labeled, tagged, or marked, and that only appropriate items are used for the 
application,. Controls ensure that items are identified, handled, stored, transferred, and shipped in a manner that 
prevents loss, damage, or deterioration. 

9.3.8 Inspection and Acceptance Testing 

Decommissioning activities or items that require inspections and/or acceptance testing will be specified in work- 
controlling documentation, such as IWCPs, characterization plans, operating procedures, and data management 
plans. Acceptance criteria and hold points will be clearly defined and in accordance with approved procedures. 
Inspections are designed and controlled in accordance with approved processes. Oversight and acceptance of 
services is performed in accordance with approved documents by qualified personnel from the Decommissioning 
Program staff or by the designated Quality Engineer. 

Testing is conducted when necessary to ve@ that items and processes perform as planned. Testing activities are 
planned and implemented in accordance with approved procedures that include provisions for performing the test, 
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item configuration, environmental conditions, instrumentation requirements, personnel qualifications, acceptance 
criteria, inspection hold points, and documentation requirements for records purposes. Only controlled and calibrated 
measurements and test equipment are used for testing, measuring, and data collection activities. 

9.3.9 Assessment Program 

An assessment program and procedures for planning and implementing assessments will be established and 
maintained. Independent assessments are scheduled by an independent branch of the QA organization, based on 
the hazard and QA performance indicators of the activities being conducted. Assessments are conducted by 
qualified QA personnel, independent of the project. The results of assessments are documented, reviewed by 
appropriate management, and are tracked to verii development and effective implementation of corrective actions. 

As previously indicated, the QA organization consists of personnel who participate with and are matriied to the 
decommissioning organization. These personnel conduct monitoring and surveillance activities as a continuous 
barometer of QA compliance and implementation. Decommissioning Program management also performs 
documented Management Assessments of the decommissioning organization to determine the effectiveness of the 
QA Program and overall organization performance. In addition to the assessments completed within the QA 
organization the project management has established the following monthly reviews: 

- .  

Review compliance with IWCP requirements (2 packages selected at random) 
Inspect for adequate training requirements (5 people selected at random) 
Verify proper PPE is being work (1 0 people selected at random) 
Verii RWP requirements are being followed (2 crews selected at random) 
Verii pre-evolution briefings are adequate (2 crews selected at random) 

These inspections are documented in project logs or in the formal report to the project manager. 
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10.0 PROJECT SCHEDULE 

The decontamination and decommissioning of the 886 Cluster will require 18 months to complete. This proposed 
schedule from the Lifecycle Baseline (Attachment 1) is subject to change due to regulatory and public concerns, 
budgetary constraints, weather delays, etc. The schedule does not represent an enforceable commitment and 
modifications to the schedule do not constitute a modification the decision document, 

. .  . . . . . . . . . . .  
. . .  - . .  . .  .. . . . . . . . . . . . . . . . . .  
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Figure 70-1. Schedule. (page 7 of2) 
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Figure 10-1, Schedule. (page 2 of2) 
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11 .O ORGANIZATION AND RESPONSIBILITIES 

The project organization is presented in Figure 10-1 and shows the responsible project personnel, subcontractors 
and plant support contacts, Roles and responsibilities for the project are also described in the HASP (RMRS et al., 
1998). RMRS and SSOC have teamed to plan and manage the project. Support will be coordinated for the 
decontamination and decommissioning through the appropriate RFETS contractor or subcontractor. Specifically, 
radiological support will be coordinated through the Building Manager. The Radiological Operations Technical 
Supervision is a direct report to the Building Manager. Radiological Engineering and Radiological Operations have 
been combined into one organization and will be drawn upon for any additional resources. Access control to the area 
will be in accordance with the HASP. 

., . . 
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12.0 RESPONSIVENESS SUMMARY 

Public participation in the decision process is promoted via the public comment period. Comments and questions 
raised on the IMllRA Plan during the comment period are summarized briefly below. The comment period was held 
from x m  to xxxx. Many of the questions were answered at the public meeting as reflected in the transcripts in the 
Administrative Record file. Comments and questions on the IM/IRA Plan, submitted during the formal comment 
period, including those provided during the public meetings are categorized below along with the response. 
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